EDGE FOUNDRY


DevOps Working Group

Thursday February 25, 2021




Agenda


Time	Topic	Owner
5 Min	DevOps Updates (Ireland)	Ernesto
5 Min	DevOps Ireland Scope	Ernesto
5 Min	AOB / Opens	All



EDGE X FOUNDRY

Attendees





DevOps WG Update (Ireland)

Pipeline Enhancements

- #102 [Hold] Docker image renaming. On hold until 30 days before Ireland release
- #312 [Complete] Add email notifications on build failures
- [Complete] Collaboration with LF to capture job cost with parallel pipelines

Other

- #51 [In Progress] Spike: Semantic versioning git-semver replacement
- #319 [In Progress] Developer enablement: Update documentation for prebuilt pipelines



Ireland Scope

- [Complete] Dockerfile clean-up in some services Medium
- [Hold] Docker image naming T Small
- [Complete] Update description of Docker Hub images to indicate which are out of support-
- [Complete] Clean up DevOps wiki pages T Small
- [In Progress] Developer enablement: Update documentation for pre-built pipelines The Medium
- Automated change log creation
 ^{*} Medium
- Automation around pinning image versions in developer scripts (stretch)





Notes

