

## Core Working Group Meeting Notes (9-Aug-2018)

Attendees:

Participants (14)

🔍 Type to filter...

TC	Trevor Conn (Dell) (Host, me)		
t	tonyespy		
AA	Akram Ahmad (Dell)		
AF	Andrew Foster		
AS	André Srinivasan		
BF	Brandon Forster		
BH	Bruce Huang		
EA	Emad Attia		
F(	Fede (Cavium)		
i	ijohnson		
IM	Ivan Milosevic (Mainflux)		
JI	Janko Isidorovic (Mainflux)		
JP	Jeremy Phelps - LF		
MH	Michael Hall		

## First Things First

- 0.6.1 Status Check
  - What gaps do we have in the release process, if any
  - Assign parties to fill those gaps
  - Jeremy
    - Working on updating refs in Java Services
    - GoLang Core / Security service versions are ready
    - Blackbox testing
      - Trevor to look at after the call
      - Circulate report after findings via email
    - After 0.6.1 goes out, rev all VERSION files to 0.6.2 in prep for subsequent supporting release.
  - Tony
    - Question – Do we have a page that summarizes the release deliverables
    - Probably only thing like that currently would be a query on GitHub via 0.6.1 tag
    - Publish to wiki
  - Need for release notes to clarify what's included
    - Potential responsibility of the Release Manager
    - Michael /Tony to clarify this role for proposal to TSC
    - Jeremy will add further discussion as an item for DevOps meeting
    - Accountability for ensuring tagging/documenting of release inclusion
      - Team Leads? (manual)
      - Automated? (how to)

## Old Business

- Binary Serialization
  - Review of Event/Reading diagram provided by Jim
    - V2 posted on Wiki. I'm going to hold off on discussion.
    - Follow-up from last week
      - *W/R/T larger video and sequencing of chunks*
        - *Janine to ask Cliff about data representations they may already have and how those might map to EdgeX Reading model*
        - *Open question – Do we add more schema information?*
      - *Deliverable timeframe – Delhi stretch goal*
        - *Additional resources available?*
          - *Janine to discuss with Cliff*



- Issue 457 (<https://github.com/edgexfoundry/edgex-go/issues/457>)
- No Core WG Meeting Next Week. Trevor on vacation.
- Final business
  - How long are releases supported? Tony will raise in TSC.
    - What sets the agenda / priority for subsequent releases?
    - TSC Agenda Item