System Management Working Group – January 24, 2020

Attendees



Old Business

- 1. System Management Service
 - a. Kanban Review (https://github.com/orgs/edgexfoundry/projects/29)
 - b. Geneva deliverables revised
 - i. Asynchronous API delayed for APIv2
 - ii. Enable operations against agent via executor (depends on asynchronous API)
- 2. CLI
- a. Move from holding into main project
 - i. Focused elsewhere; haven't been able to review won't expect to have time for at least another 2-3 weeks
 - 1. Potential for Michael to delegate review? Follow up with next version.
- b. Commitment and timing for beta CLI APIv2 support for Geneva (Alex Courouble, VMware)
 - i. DTOs in go-mod-core-contracts? Stability/churn of new APIv2 spec?
 - ii. Churn likely to APIv2 spec over next 2-4 weeks. Makes sense for him to start work around end of Feb; gives 1.5 months or so until Geneva code-freeze.
 - iii. Geneva possible stretch; needs to look at how to support both v1 and v2 to coexist within the Geneva release (when both will exist).

- iv. Focus on implementing remaining v1 endpoints or on supporting v2? (Malini); agreement that it makes most sense to focus on v2 going forward.
- v. Next action: CLI will focus on TAF and testing; once churn of v2 API has slowed down, he'll start on the making CLI v2-compatible.
- vi. Michael owns communicating to Alex that v2 spec has settled enough for Alex to start work (Michael may create a tracking issue).
- 3. EdgeX-specific system-wide metrics follow-up (Jim White, IOTech)
 - a. Need to catch up with core and device services working group. Have requested time; once it's covered, Jim will report back.

New Business

- 1. APIv2 stretch goal for Geneva?
 - a. Michael will spec out API v2 and attempt to implement for agent for Geneva as stretch goal.
- 2. Other new business?