

Roadmap

The EdgeX Technical Steering Committee (TSC) has established a bi-annual release roadmap for EdgeX version deliveries.

In order to provide EdgeX consumers with a predictable foundation on which to base their commercial offerings, it is the goal of the TSC to outline key release themes at least 12 months in advance and to plan features to be delivered in a given release 6 months in advance.

As with any open source software project, delivery of planned features is based on priority and available developer bandwidth. Those building products with EdgeX should be aware of the [release](#), [version](#) and [support](#) policies of the project.

For the twice yearly releases, April and October are generally planned as release months, with these slipping into May or November in the case of larger, more significant releases.

Refer to the each page for target functionality by EdgeX release:

- [Barcelona Release](#)
- [California Release](#)
- [Delhi Release](#)
- [Edinburgh Release](#)
- [Fuji Release](#)
- [Geneva Release](#)
- [Hanoi Release](#)
- [Ireland Release](#)
- [Jakarta Release](#)
- [Kamakura Release](#)
- [Levski Release](#)
- [Minnesota Release](#)
- [Napa Release](#)
- [Odessa Release](#)
- [Palau Release](#)
- [Queensland Release](#)
- [Backlog](#)

We welcome the community to help shape the overall EdgeX roadmap through participation in the working groups and to accelerate delivery of desired functionality by making code contributions to the project.