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Agenda
Time Topic Owner
5 Min DevOps Updates  (Ireland) Ernesto

30 Min EdgeX Semver Explore contd. Ernesto

10 Min EdgeX Repo Badges Emilio

5 Min DevOps Ireland Scope Ernesto

5 Min AOB / Opens All
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DevOps WG Update (Ireland)

Pipeline Enhancements
• #102 [Hold] Docker image renaming. On hold until 30 days before Ireland release

Other
• #51 [Reviewing] Spike: Semantic versioning git-semver replacement

• Will review Semver Explore presentation again
• #327 [In Progress] Automated CHANGELOG creation
• #106 [In Progress] Repo Badges
• #138 [Backlog] Update Docker CIS benchmark report to use edgex-compose
• Sigul replacement…maybe an updated version exisits?

https://github.com/edgexfoundry/cd-management/issues/102
https://github.com/edgexfoundry/git-semver/issues/51
https://github.com/edgexfoundry/edgex-global-pipelines/issues/327
https://github.com/edgexfoundry/cd-management/issues/106
https://github.com/edgexfoundry/cd-management/issues/138
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Ireland Scope
• [Complete] Dockerfile clean-up in some services - 👕 Medium
• [Hold] Docker image naming -👕 Small
• [Complete] Update description of Docker Hub images to indicate which are out of support –👕 Small 

• [Complete] Clean up DevOps wiki pages - 👕 Small
• [Complete] Research Semantic versioning git-semver replacement - 👕 Medium
• [Complete] Developer enablement: Update documentation for pre-built pipelines - 👕 Medium
• [In Progress] Automated change log creation -👕 Medium
• [In Progress] Repo badges for EdgeX repos -👕 Large
• Automation around pinning image versions in developer scripts (stretch)
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Notes

• Semver path forward:
• Overall green light to move forward to pursue new tooling around semantic versioning and 

releases.
• Follow-up needed maybe around Jakarta planning to establish plan going forward. Timing, 

etc.
• ADR probably needed to outline specific changes required to branching, tooling, etc.
• Potentially delay master à main renamed until we establish the new branching strategy so 

developers don’t have to learn about new branches multiple times.
• Deep dive more into the tooling to determine if main branch can be treated as the 

development branch and promoting main to release branches would work


