



17 Oct 2023

ATTENDEES

AGENDA

TAF Status

- Functional tests:
 - Non-Security **612** tests - All pass
 - Security **613** tests - All pass
- Integration tests:
 - Non-Security **132** tests - All pass
 - Security **135** tests - All pass
- Performance tests:
 - Non-Security **10** tests - All pass
 - Security **9** tests - All pass

QA Progress

Done

- All clean up now

Core Progress

Done

- refactor: Rework Core Data docs to match updated 3.1 structure [#1246](#)
- feat: Add LastConnected metric to common config [#1231](#)
- Add LastConnected metric to device service common config [#1230](#)

In Progress

- Refactor Core Metadata documentation to new layout [#1244](#)

Review

- docs: Update UI Tools page for 3.1 [#1247](#)

New issue

- [Core Metadata] Handle plugged devices moving from one node to another node [#4694](#)

Other Business

- Device s7 - BSD licenses
- Core-keeper
- Code Freeze date: Oct 25th
- Release date: Nov 15th

Core /QA WG [\[Project Board\]](#)

URI's for Files Implementation [\[Project Board\]](#)

Security [\[Project Board\]](#)

EdgeX Documentation Overhaul [\[Project Board\]](#)

NOTES