

EdgeX Foundry Core/QA

Working Group



09 Jan 2024

ATTENDEES

AGENDA

TAF Status

- Functional tests:
 - Non-Security **612** tests - All pass
 - Security **613** tests - All pass
- Integration tests:
 - Non-Security **132** tests - **1 failed** – APPServicesMetricsRedis003-Enable MqttExportSize And Verify Metrics is Publish to MessageBus
 - Security **135** tests - **1 failed** – APPServicesMetricsRedis003-Enable MqttExportSize And Verify Metrics is Publish to MessageBus
- Performance tests:
 - Non-Security **10** tests - All pass
 - Security **9** tests - All pass

QA Progress

Done

- Tests CoreConfig002 and IntervalactionPOST002 failed on arm64 platform [#885](#)

Core Progress

Done

- [Fuzzing support-notifications] add support-notification fuzzing test and update swagger file if needed [#4743](#)

In Progress

- Create ADR for performance test harness [#1327](#)

Review

- Create UCR for performance test harness [#1317](#)

Other Business

- Jack (IOTech Taiwan) starts refactor on go-mod-configuration to add core-keeper as an alternative

Core /QA WG [\[Project Board\]](#)

Security [\[Project Board\]](#)

EdgeX Documentation Overhaul [\[Project Board\]](#)

NOTES

- Device WG and Core/QA WG are now combined, and will take turns every two weeks.
- Edgex-helm repo need a new maintainer