

EdgeX Foundry Core/QA



Working Group

05 Mar 2024

ATTENDEES

AGENDA

TAF Status

- Functional tests:
 - Non-Security **612** tests - All pass
 - Security **613** tests - All pass
- Integration tests:
 - Non-Security **132** tests - All pass
 - Security **135** tests - All pass
- Performance tests:
 - Non-Security **10** tests - All pass
 - Security **9** tests - All pass

QA Progress

none

Core Progress

In Progress

- feat: Update UCR for parent-child to remove some requirements [#1337](#)
- Check the auto events before adding or updating the Device [#4767](#)

Review

- Integrate edgex-core-keeper back to edgex-go
 - feat: Add the http clients/dtos of KVS and registry for Keeper [#879](#)
 - feat: Add Core Keeper client [#111](#)
 - feat: Add Core Keeper registry client [#138](#)

- Add application embedded zero trust via openziti [#650](#)
- **{Review needed}** Create ADR for performance test harness [#1327](#)

Done

- Support notifications should be able to communicate with authenticated EdgeX endpoints [#4747](#)
- edgex-security-proxy-setup service fails to start after Ubuntu reboot [#4762](#)
- Remove unneeded edgex-kong network alias in napa branch [#435](#)

Other Business

- Starting from the next week, meeting time will be rescheduled to **EST 5PM**
- Planning for v3.1.1 patch release for the security update(no code changed) and Device-S7

Core /QA WG [\[Project Board\]](#)

EdgeX Documentation Overhaul [\[Project Board\]](#)

NOTES