



EDGE X FOUNDRY™



DevOps Working Group

Thursday May 13, 2021

Agenda

Time	Topic	Owner
1 Min	DevOps Ireland Scope	Ernesto
5 Min	DevOps Updates (Ireland)	Ernesto
5 Min	Docker Image Rename Rollout Plan	Ernesto
15 Min	Developer Badging Program	Ernesto
5 Min	AOB / Opens	All

Attendees



Ireland Scope 🎉

- ~~[Complete] Dockerfile clean-up in some services —👕 Medium~~
- ~~[Complete] Docker image naming —👕 Small~~
- ~~[Complete] Update description of Docker Hub images to indicate which are out of support —👕 Small~~
- ~~[Complete] Clean up DevOps wiki pages —👕 Small~~
- ~~[Complete] Research Semantic versioning git-semver replacement —👕 Medium~~
- ~~[Complete] Developer enablement: Update documentation for pre-built pipelines —👕 Medium~~
- ~~[Complete] Automated change log creation —👕 Medium~~
- ~~[Complete] Repo badges for EdgeX repos —👕 Large~~
- ~~[Complete] edgex-compose .env file automation (stretch)~~

DevOps WG Update (Ireland)

Pipeline Enhancements

- [#102](#) [Complete] Docker image renaming. On hold until 30 days before Ireland release.

Other

- [#327](#) [Complete] Automated CHANGELOG creation
- [#332](#) [Complete] edgex-compose .env file automation
- [Backlog] Spike Developer Badge Program:
 - Automated emails when developers have their first commit merged
 - Email badge that can be put on LinkedIn
 - Only send email on first merge
- [Backlog] DockerHub description/overviews for new Docker images
- Master → Main branch rename. Need status if we will be ready after the Ireland release.
- Sigul replacement exists. Upgrade potentially impacts many projects. Will take some time to rollout.

Docker image rename rollout plan

- ~~[x] Update edgex-global-pipelines to rename images [Dev Ops]~~
- ~~[x] Merge [PR-315](#) in edgex-global-pipelines and make change live [Dev Ops]~~
- ~~[x] Makefile updates across all the repos, this will be the trigger to rebuild of the images~~
- ~~[x] app-service-service configurable needs a tweak, master-dev ---> 0.0.0-dev~~
- ~~[x] Update edgex-compose files with new image names [Lenny]~~
- Update [cd-management@release](#) branch yaml files with new names prior to release [Release Czar]
- Update [cd-management@edgex-docker-hub-documentation](#) after the release [DevOps/Release Czar]

Notes

