

## 12/17/19 - UI Project Group meeting

Attendees: Gavin, Huaquiao (VMWare), Trevor (Dell), Jim, John (IOTech), Mike (Intel)

### EdgeX UI needs for Geneva

- Address new Geneva APIs
  - How to address the API as it evolves, iterate to completion
  - We don't want to try to throw all the changes to the UI team at the last minute and have to implement the UI for Geneva in a few weeks
  - There will probably be a period of time when both the old and new APIs will coexist – how do we support both old and new for a while? Something to discuss.
- EdgeX export services are being removed with Geneva release
- They are replaced by application services – which were largely implemented over the last two releases
- Auto provisioning – new feature for Geneva. UI would have to be on the look out for new devices that are automatically added to the system via automatic provisioning.

### Regarding Geneva API changes

- See Trevor's Swagger Doc (URL to be provided)
- Listen to last two weeks of Core Working Group
- Tee up Trevor Conn to start to cover API changes at next meeting – Jan 7

### Regarding Application Services

- App Services are already in GitHub and EdgeX Foundry documentation
- Export services have already been removed from master branch
- Mike Johanson to share Appl Services details and possible mock UI – Jan 21
- What about Jason's work – still good and may need to relook to address concerns
- Handle this via email between Jason and Huaqiao (see where it lands by Jan 7)

### Miscellaneous topics

- Cadence of meetings for January forward will be every two weeks (vs once a month currently)
- Current PR submitted by Huaquiao
  - Handle this via email between Jason and Huaqiao (see where it lands by Jan 7)
- Formal UI Testing
  - UI Testing (formal) should be added as backlog roadmap item for UI going forward
  - Not in scope for Geneva
  - When UI is going to be used outside intended purpose of demonstration and development, this will be more of a priority
  - May require 3<sup>rd</sup> party person (outside VMWare/Huaqiao as developer) to do the testing
  - May need to look at UI testing tool/framework
- End of Jan – start of Feb; vacation in China starts on Jan 24; teams will be out for 2 weeks (Spring Festival)