


6/23/2020

Attendees:



Old Business

	Closed Issues	Working Issues	New Issues
edgex-go	2557 (PR)	2594, 2584	
contracts mod	243	235	245
bootstrap mod			38

Clean up & done

- Client Monitoring - decision to remove client monitoring; issue [2594](#) - and issues for all services & SDKs (Lenny)
 - Backward breaking change - to some extent; so we need to write this up in the release notes (Jim to-do). Someone may have expected the service to use the client monitoring to allow services to move and have it automatically



(plus system management and UI)

picked up. That won't happen now. Plan moving forward is to use registry/consul to do an asynchronous update (vs. polling all time). This is not a Hanoi feature. Backlog for future release.

- ListenAndServe Interface
 - Add new service configuration interface - New property w/string value (Service.Interface) - Lenny putting issue on each edgex-go and SDKs
 - IPV6 - IOTech audit and Arch's meeting topic (Jim to send Cloud's initial info out to Lenny, Mike, Tony)

API V2

- PR 236 - more L&M suggestions. Lindsey working through them.
 - Ping ,config and metrics fetch - why changed to PUTs/POST when should be very simple GETs Jim to check with Cloud and team; Lenny/Tony to comment to PR. Is this due to transport agnostic behavior - if don't force for HTTP. Or is due to correlation ID/request ID? We have other APIs with GET so the precedence is there not to have everything be PUT/POST.
 - Translation has been removed (using homegrown solution created by Cloud's team)
 - Diff lib - does diff of files?? Dependency of other packages we are using.
 - Jim to research what it is, if it is really used, what's at stake to remove it?
 - Tony would like to commend Cloud and team for their PR description - well done, thanks team
- Controller/Handler with RedisDB client for Events - on holding waiting #236
- Should we start to work Metadata DTOs in parallel? - sounds like a good idea if we have resources to work it.

Kanban Board Review

<https://github.com/orgs/edgexfoundry/projects/25>

New Business

- V2 Ping API from Consul (Lenny) - covered in discussion above
- Hanoi release (items in green have been started)
 - From Virtual F2F planning
 - DS to Core via message bus (with SSH Tunnel)
 - Design for metrics/control plane events (sys mgmt) - ADR 0006
 - Move to Go 1.15 when available (1.14 is avail)
 - V2 API for core, device and appl services (support may be at V1) minus security
 - Explore collapse of command and metadata
 - (look at possibility with V2)
 - Effort of collapse may be less than separate V2
 - What's impact outside of API
 - Deprecate Mongo
 - Drop the log service

EdgeX Foundry Core Working Group



(plus system management and UI)

- Drop Drools
 - Compose files and Snaps
- Multi-file compose files
- Roadmap UI
 - Incorporate rules engine
 - Discussion with internal and external that UI is needed but needs to do updates/adds of metadata too
- Hold over issues
 - Unlimited readings crash core data
 - Redis runs out of memory
 - Continuously log errors if support notifications isn't running
- Per sys mgmt meeting and F2F
 - Fixed manifest in Sys Mgmt (new add - thanks Tony)
 - Facilitate Kubernetes (crawl - deployment/service YAML)
 - VMWare and Dell both working separate efforts on this
 - CLI (from F2F and sys mgmt)
 - What's missing/what's broke
 - Move from Holding?