

## Core Working Group Agenda (9-Aug-2018)

Attendees:

### Old Business

- Binary Serialization
  - Review of Event/Reading diagram provided by Jim
    - V2 posted on Wiki. I'm going to hold off on discussion.
    - Follow-up from last week
      - *W/R/T larger video and sequencing of chunks*
        - *Janine to ask Cliff about data representations they may already have and how those might map to EdgeX Reading model*
        - *Open question – Do we add more schema information?*
      - *Deliverable timeframe – Delhi stretch goal*
        - *Additional resources available?*
          - *Janine to discuss with Cliff*
          - *Outstanding question internally for possibly re-prioritization*
- Package restructuring is underway for separation of external/internal models and encapsulation.
  - Export services still need to be moved.
    - *2-3 weeks to completion as of July 26 (Drasko)*
    - *Still on target? ETA?*
- Export services require bootstrap dependency resiliency mods.
  - Issues 441, 442
- Alternate mailing list for persistence sub-group?
  - *Coordinate with Brett Preston (Trevor)*
  - *Inquiry sent. "edgex-db-persist@"*
- RAML Adjustments in Process
  - Core-data / Core-command changes complete
  - Core-metadata in progress
- *Janko – Redesign of Export Services*
  - *Needs to sync (Trevor – Late next week)*
  - *Initial draft next Wednesday*
- 

### New Business

- Present implementation ideas RE: Config V2 proposed structure
- Unit tests
  - Issue 457 (<https://github.com/edgexfoundry/edgex-go/issues/457>)
- No Core WG Meeting Next Week. Trevor on vacation.