




6/10/21

Attendees:



Others may have been in attendance after roll was captured.

Agenda

Old

- Ireland tasks updates (Cloud, Lenny)
- CLI update (Siggvi)
- UI Update (Jim)
- ADR review (postponed for future meeting)

New

- SMA POST operation: <https://github.com/edgexfoundry/edgex-go/pull/3501#issuecomment-850670314>
- Changelogs: <https://jenkins.edgexfoundry.org/view/EdgeX%20Foundry%20Project/job/edgexfoundry/job/cd-management/job/changelog-generator/6/>
- Next week's meeting cancelled

Old Business

Ireland

Update from Cloud:

- Completed all major implementation tasks
- All tests for APIs done (with exception of a couple of PRs to be approved)
- V1 Clean up (Lenny) -
 - Clean up of code (v1 code removal like v2/v2 namespaces)
 - System management - PR out yesterday
 - Last thing: propagate core contracts through everything
- Enabling TAF with Snaps
- Anything going to slip?: improvement of device-mqtt might slip (to use single MQTT broker to multiple devices), but this is independent item that can release anytime.
- Documentation - NSTR
- CLI update to V2 (Siggvi) - update coming for F2F



(plus system management and UI)

- Kubernetes - NSTR
- UI - VMWare - **might be done 30th**
- Core Data Subscribe receives own messages published to message bus (3497)
 - Lenny trying separate topic approach
 - Prefix for topics to add “/core” ; same on Device Services to add “/device”
 - App services already use a wildcard
 - **All resolved**
- Kong still connected to original Docker container (403) - **Fixed**

ADR Review - **postponed until after Ireland**

- [ADR metrics collection](#)
- [ADR UoM](#)

New Business

- Jim out next Thursday/Friday. Cancelling the Core WG meeting next week.
- SMA POST operation: <https://github.com/edgexfoundry/edgex-go/pull/3501#issuecomment-850670314>
 - **Decision: add static “edgex-” prefix to service key for SMA (Jim to create a the new issue - #3559)**
 - **Lenny notes app service container names in compose files to change to align to docker names (Lenny to create the issue and handle)**
- Changelogs:
<https://jenkins.edgexfoundry.org/view/EdgeX%20Foundry%20Project/job/edgexfoundry/job/cd-management/job/changelog-generator/6/>
 - **Jim to provide CHANGELOG.md to all go-mod repositories as well as edgex-go.**
 - **Decisions:**
 - **Reference the go-mod change log from appropriate service Changelogs (like the edgex-go Changelog)**
 - **Put reference to the modules at the top of the Changelogs**
 - **The heading of the Changelog should be name of the module/service and hyperlink to the module or service**
 - **Not worthy of the notation in changelogs:**
 - **Take deps out**
 - **Take out vanilla messages like “Adjusted missing V2 in remaining paths” or “Addressed PR comments from Jim Wang”**
 - **Take out all the “upgrades”**
 - **Try to attach each log entry to *all*, *command*, etc.**
 - **Keep breaking change notes**
 - **Keep all the release details (for past releases)**
 - **Do go-mod changelogs first and get those committed in their repos (this week) since there are no changes remaining in these areas**
 - **Work on changelogs for the services next week and reference the go-mods**

EdgeX Foundry Core Working Group



(plus system management and UI)

- **Topic for planning meeting: how to improve commit messaging to make changelogs better**