



31 Oct 2023

ATTENDEES

AGENDA

TAF Status

- Functional tests:
 - Non-Security **612** tests - All pass
 - Security **613** tests - All pass
- Integration tests:
 - Non-Security **132** tests - All pass
 - Security **135** tests - All pass
- Performance tests:
 - Non-Security **10** tests - All pass
 - Security **9** tests - All pass

QA Progress

Done

- Replace DISCRETES_INPUT with DISCRETE_INPUTS on device-modbus sample profile [#879](#)

Core Progress

Done

- Docs refactor

Other Business

- Release date: Nov 15th

Core /QA WG [\[Project Board\]](#)

URI's for Files Implementation [\[Project Board\]](#)

Security [\[Project Board\]](#)

EdgeX Documentation Overhaul [\[Project Board\]](#)

NOTES