

EdgeX Foundry Core/QA

Working Group



06 Feb 2024

ATTENDEES

AGENDA

TAF Status

- Functional tests:
 - Non-Security **612** tests - All pass
 - Security **613** tests - All pass
- Integration tests:
 - Non-Security **132** tests - All pass
 - Security **135** tests - All pass
- Performance tests:
 - Non-Security **10** tests - All pass
 - Security **9** tests - All pass

QA Progress

Done

MqttExportSize metric stop to collect data after set the `writable.telemetry.metrics.MqttExportSize=true` [#1540](#)

Core Progress

Done

- fix: Add missing depends-on for common config service [#426](#)
- feat: Update to use latest eKuiper 1.12.x [#427](#)
- refactor: Remove unneeded edgex-kong network alias [#428](#)
- Create UCR for performance test harness [#1317](#)

In Progress

- add core-keeper as an alternative (All the PRs are in the edgexfoundry-holding repo)

Review

- Add application embedded zero trust via openziti [#650](#)
- Create ADR for performance test harness [#1327](#)

Other Business

Core /QA WG [\[Project Board\]](#)

Security [\[Project Board\]](#)

EdgeX Documentation Overhaul [\[Project Board\]](#)

NOTES

- Cancel the meeting on Feb 14 and Feb 28 holidays in Taiwan
-