

# EdgeX Foundry Core/QA

## Working Group



20 Feb 2024

### ATTENDEES

### AGENDA

#### TAF Status

- Functional tests:
  - Non-Security **612** tests - All pass
  - Security **613** tests - All pass
- Integration tests:
  - Non-Security **132** tests - All pass
  - Security **135** tests - All pass
- Performance tests:
  - Non-Security **10** tests - All pass
  - Security **9** tests - All pass

#### QA Progress

none

#### Core Progress

##### In Progress

- Integrate edgex-core-keeper back to edgex-go
- Support notifications should be able to communicate with authenticated EdgeX endpoints [#4747](#)

##### Review

- Create ADR for performance test harness [#1327](#)

#### Other Business

Core /QA WG [\[Project Board\]](#)

Security [\[Project Board\]](#)

EdgeX Documentation Overhaul [\[Project Board\]](#)

## NOTES

- Cancel the Device meeting on Feb 28 due to holidays in Taiwan