



June 11 2024

## AGENDA

### TAF Status

- Functional tests:
  - Non-Security **612** tests - All pass
  - Security **613** tests - All pass
- Integration tests:
  - Non-Security **132** tests - All pass
  - Security **135** tests - All pass
- Performance tests:
  - Non-Security **10** tests - All pass
  - Security **9** tests - **1 failed**
    - **edgex.2 Service Startup Time.Service Startup Time.StartupTime002 [arm64 platform only] - machine is running slower now, unless we increase the threshold**

### QA Progress

none

### Core Progress

#### New Issue

- Set command for resources with "/" on their name fails using the SDK (IssueSetCommandByName) [#893](#)
- Issue with exporting data to MQTT when following Quick Start documentation [#1353](#)

#### In Progress

- Add Core Keeper Service [#4783](#)
- Add docs for zero trust/OpenZiti [#1351](#)
- [Core Metadata] Add "parent" field to Device objects [#4769](#)

#### Review

- **[Review needed]** Create ADR for performance test harness [#1327](#)

## Done

- build: Image version updates for Napa 3.1.1 patch release [#444](#)

## Discussion

- v3.1.1 patch release process - complete

Core /QA WG [\[Project Board\]](#)

EdgeX Documentation Overhaul [\[Project Board\]](#)

NOTES