




5th Aug 2021

Attendees



Agenda

- Ireland Tie-Up
 - V2 docs nearing completion
 - Ireland Documentation [Project Board](#)
- TAF Status
 - All passing
- Core WG [Project Board](#)
 - go-mod-core-contracts
 - Fixed
 - [#640](#) The Id field should accept the empty string in update DTO if the name is provided
 - edgex-go
 - New
 - [#3637](#) [Command] TOML file still has Database section
 - [#3639](#) SMA operation documentation incorrect
 - [#3640](#) Upload Device Profile API is not clear
 - [#3641](#) Update lastConnected should not trigger the Device Service callback
 - [#3648](#) when update the device profile, and restart the device service, but get the device all commands is not updated? why?
 - Working
 - [#3237](#) feat(data): Make MaxEventSize a service configuration setting
 - [#2462](#) REST endpoints do not gracefully handle request timeout configured by bootstrap
 - [#3638](#) Enable the authentication plugins on a route-by-route basis



- Fixed
 - [#3601](#) [Metadata] Add notification after updating device entity
 - [#3630](#) Miss created and modified fields when querying Device and Device Service
 - [#3618](#) io.Reader refactoring
 - [#3629](#) Remove the unsupported object and field from Scheduler API document
 - [#3574](#) Get devices by servicename returns 503 unexpected end of JSON input
 - [#3597](#) New Reading query API feature request
 - [#3635](#) Item not found / Failed to update last connected value for device
 - [#3642](#) The interval and interval action loaded from configuration should be validated
- edgex-docs
 - New
 - [#481](#) Update Core Metadata to V2
 - Working
 - [#480](#) Update Core Data to V2
 - [#315](#) Update all services documentation to remove all remote/file logging information
 - Fixed
 - [#469](#) Device Service SDK (C) : create migration guide
 - [#474](#) Update Getting Started C Developers for V2
 - [#476](#) Update C SDK to V2
 - [#485](#) Remove Rules Engine
 - [#486](#) Mark sys mgmt services as deprecated
- QA/Test [Project Board](#)
 - Working
 - [#509](#) Implement config tests for core services
 - [#514](#) Add App Services integration tests for External MQTT Trigger
 - Fixed
 - [#486](#) Implement support-notifications V2 integration test
 - [#515](#) Lost AdminState in pre-created intervalaction
- CLI update (Siggi) - ADR was planned early August?
- UI Update (Jim)


Other Business

- Issue templates.. Not getting the right info. Need to review.
- New valueType “Object” and ObjectReading. Cloud to liaise with [Steve Osselton](#) and [Iain Anderson](#) and provide more context. Why not marshall to JSON?



7/22/21

Attendees



Agenda

- Ireland TieUp
 - V2 Docs
 - 29 new issues
 - 6 currently active issues
 - 15 fixed
- TAF Status
 - All passing (as of yesterday)
 - ... but LF issue preventing viewing of current tests
 - [linuxfoundation ticket #IT-22532](#) Got "java.io.FileNotFoundException: https://api.github.com/" while building jenkins job
 - **James to contact Ernesto and Eric etc**
 - Planned Ireland performance tests now complete
 - New Issues
 - [#505](#) Test for different QoS
 - [#509](#) Implement config tests for core services
 - [#510](#) Implement config tests for device-virtual
 - Working issue
 - [#508](#) Implement config tests for support services