




14th Apr 2022

Attendees



Agenda

- TAF Status
 - Functional tests: 545 - all passing
 - Integration tests: 43 - all passing
 - Performance tests: 10 - 2 failure, due to spiffe-go image increase
- Big Ticket Items
 - Dynamic Device Profiles - On track. TAF tests being added (Melody)
 - Delayed Service Start Footprint
 - Revised footprints look good. Waiting for perf test results
 - Decision about what should have Spiffe enabled by default:
 - Core Services to have Spiffe built-out by default
 - Supporting Services to have Spiffe built-in by default
 - Jim Wang to action
 - Metrics - Current Status?
 - PR merged. Code complete. Just docs to do
 - North-South Message Bus ADR [#656](#). Ready to vote?
- Triage and Notable Tickets
 - Device Service exits if port bind fails [#1129](#)
 - Lenny will fix as described on the ticket



Ticket Status

- Core WG [Project Board](#)
 - go-mod-messaging
 - In Progress issues
 - [#37](#) Add NATS implementation for MessageClient interface
 - go-mod-core-contracts
 - New issues
 - [#719](#) Create request removes/ignores existing baseUrl path
 - Fixed issues
 - [#705](#) Create new Metric DTO for the new Service metrics data
 - [#720](#) Add Units to Reading DTO and model for ReadingUnits
 - [#710](#) Add API routes and dtos for device profile changes
 - go-mod-bootstrap
 - Fixed issues
 - [#307](#) Create a new bootstrap and common service metrics
 - edgex-go
 - New issues
 - [#3957](#) Implement Unit of Measure (UoM) ADR
 - In progress issues
 - [#3901](#) Create new Core Data metric for Events received
 - Fixed issues
 - [#3953](#) remove default github templates
 - [#3940](#) Query device all with out of range offset will return 200 when no device existed
 - edgex-compose
 - Fixed issues
 - [#227](#) Compose: Update eKuiper environment variables to not use Shared connection by default and fix MQTT issue
 - edgex-docs
 - New issues
 - [#731](#) V2 Migration missing details on V2 Event/Reading DTOs
 - [#732](#) Instructions for Role-Based Access Control in Eclipse Mosquitto MQTT Broker using Docker Init Containers
 - In Progress Issues
 - [#718](#) Incorrect environment variables for app-service-mqtt setup
 - [#720](#) Ireland, Jakarta: links point to non-existent links for Kubernetes deployment examples
 - Fixed issues
 - [#346](#) Hanoi: README for Compose Builder needs to be updated
 - [#719](#) Deprecate slack.edgexfoundry.org
 - [#726](#) Add new configuration settings for device profile changes

EdgeX Foundry Core Working Group



(plus QA/Test, System Management and UI)

- QA/Test Issues [Project Board](#)
 - edgex-taf
 - New issues
 - [#617](#) Add PATCH deviceprofile basicinfo tests for the Profile Change ADR
 - In Progress Issues
 - [#594](#) Regression test needed for delayed-start service ADR
 - [#589](#) The keyword should not be tied to docker commands