
EdgeX Foundry Core Working Group



08 November 2022

ATTENDEES



AGENDA

TAF Status

- Functional tests:
 - Non-Security 606 tests all passed
 - Security 606 tests all passed
- Integration tests:
 - Non-Security **122** tests all passed
 - Security **125** tests all passed
- Performance tests:
 - Non-Security **10** tests all passed
 - Security 10 tests all passed

QA Progress

• Executed North-south messaging tests with external MQTT broker over TLS manually

Core Progress

• Cloud will review the change logs of edgex-go and edgex-ui-go

Any Other Business

• The meeting next week (15th November) will be canceled.

Ticket Status

Core WG [Project Board]

- go-mod-messaging
 - Closed issues
 - <u>#188</u> docs: Levski Change Log
- go-mod-core-contracts
 - Closed issues
 - <u>#765</u> docs: Levski Change Log
- go-mod-configuration
 - Closed issues
 - <u>#80</u> docs: Levski Change Log
- go-mod-secrets
 - Closed issues
 - <u>#168</u> docs: Levski Change Log
- go-mod-registry
 - Closed issues
 - <u>#112</u> docs: Levski Change Log
- edgex-docs
 - Fixed issues
 - <u>#872</u> Document core-contract DTO field validation

QA/Test Issues [Project Board]

- edgex-taf
 - Fixed issues
 - <u>#730</u> Use external MQTT Broker on Backward compose file
 - <u>#685</u> Develop TAF tests to check north-south message requesting and responses
- edgex-taf-pipelines
 - In progress issues
 - <u>#109</u> [BCT] App services and device services use Jakarta and core services use Lavski
 - <u>#108</u> Add backward compatibility test between main and Jakarta
- edgex-compose
 - Fixed issues
 - <u>#302</u> device-camera is deprecated, use device-onvif-camera for TAF test instead

NOTES

•