EdgeX Foundry Core/QA Working Group



25 April 2023

ATTENDEES

- Participants (6)
 - CT Cloud Tsai (IOTech) (Host, me)
 - RH Rodney Hess (Beechwoods)
 - IY lan yang
 - JW Jim White
 - ML Melody Liu (IOTech)
 - PZ Peng Zhang@Thundersoft

Lenny joined a little late

AGENDA

TAF Status

- Functional tests:
 - Non-Security 589 tests 14 failed
 - Security 590 tests 15 failed
- Integration tests:
 - Non-Security 121 tests 25 failed
 - Security 124 tests 25 failed
- Performance tests:
 - o Non-Security 10 tests 5 failed
 - Security 10 tests 5 failed

QA Progress

- Keep tracking the impact of breaking changes and adjusting the test scripts
- Fixed Issues

edgex-taf #833 Update API version to v3

Issues and PRs for failed tests

<u>app-functions-sdk-go #1391</u> build(deps): bump go-mod-messaging from 3.0.0-dev.24 to 3.0.0-dev.25

Core Progress

- Common configuration features and bug reports are under development and fixing.
- Updated API version to v3
- Removed SimpleReading value required validation for empty string
- Fixed several bugs

Other Business

UI discussion- Since the UI is just taken over by another group, they need more time to work on
it. The release date of the UI service needs to be postponed, and Thudnersoft will give us the
new target date after some internal discussion.

Core /QA WG [Project Board]

Common Config [Project Board]

NOTES

Minnesota code freeze will be on 10th May.