

















11 July 2023

ATTENDEES

ML	Melody Liu (IOTech) (Host, me)	 
L-	Lenny - Intel	 
RH	Rodney Hess (Beechwoods)	 
CH	Celine Hsu(IOTech)	 
CT	Cloud Tsai (IOTech)	 
JW	Jim Wang (Intel)	 
JW	Jim White	 

AGENDA

TAF Status

- Functional tests:
 - Non-Security **593** tests - All pass
 - Security **594** tests - All pass
- Integration tests:
 - Non-Security **113** tests - All pass
 - Security **114** tests - All pass
- Performance tests:
 - Non-Security **10** tests - All pass
 - Security **10** tests - All pass

QA Progress

- **QA progress**
All pass
- **Issues and PRs for failed tests**
None

Core Progress

DONE

- Fixed several bugs and refactored multiple docs
 - several containers in minnesota restart frequently ([Issue #388](#))
 - Go- Refactor loading Config file to handle URI [#553](#)
- Refactored loading of UOM to handle URI [#4589](#)
- Configure services to use the same timezone as the host [#393](#)
- Added warn log for create/update interval [#4](#)

IN PROGRESS

- MQTT device service fails to start with standard secure configuration ([Issue #395](#))
- Running a device service in hybrid mode does not use localhost ([Issue #1156](#))
- Replacement for Gorilla/MUX package [#556](#)

Other Business

- Refactor / Overhaul Docs for 3.1 [#1151](#)

Core /QA WG [[Project Board](#)]

URI's for Files Implementation [[Project Board](#)]

Security [[Project Board](#)]

NOTES