


QA/Test WG Update (4th August)

Attendees:



The screenshot shows a Zoom meeting interface with a participants list. The list is titled "Participants (7)" and contains the following entries:

Initials	Name	Role	Video	Audio
JB	James Butcher	(Host, me)	On	Muted
CT	Cloud Tsai		Off	Muted
LG	Lenny Goodell	(Intel)	Off	Muted
	Walt	(Intel)	Off	Muted
AF	Andy Foster		Off	Muted
	Haresh Kainth		Off	Muted
JW	Jim White		Off	Muted

At the bottom of the participants list, there are several control buttons: "yes" (green checkmark), "no" (red X), "go slower" (double left arrow), "go faster" (double right arrow), "more" (three dots), and "clear all" (diamond). Below these are larger buttons for "Invite", "Mute All", "Unmute All", and a menu icon (three dots).

QA/Test WG Update (4th August)

- Postman blackbox test - all tests passing
 - Fixed issue
 - Issue [#465](#), update core-metadata deviceprofile tests.
- TAF blackbox test - all tests passing
 - Fixed issues
 - Issue [#156](#), the tests of support-scheduler with security enabled got failure.
 - Issue [#151](#), ambiguous docker-compose filenames and redundant conditionals in sync-nightly-build.sh.
 - Issue [#147](#), update the document to include integration test and display the test reports.
 - Issue [#149](#), refactor edgex-taf file structure.
 - **TODO: Add performance metrics instructions**
 - **TODO: Switch from .rst to .md: Jim will do**
 - Working issues
 - Issue [#99](#), to create Core Data v2 API positive test cases.
 - Issue [#100](#), to create Core Data v2 API negative test cases.
 - Issue [#137](#), Modbus scalability test.
 - Issue [#138](#), [Implement Performance Metrics] retrieve image and executable footprint.

QA/Test WG Update (4th August)

- TAF blackbox test
 - New issue
 - Issue [#155](#), add Tests for App Service V2 endpoints.
 - Issue [#148](#), use the makefile to generate docker-compose file from developer-scripts.

- New Business
 - Design how to evaluate the device scalability with Modbus simulator.

Postman Blackbox testcases Number Count

OS		DB	Total TCs No.	Failed TCs No. of Past Week	Failed TCs No. of This Week	Fixed TCs No.
x86_64 / CentOS	Non Security	Redis	1308	0	0	0
x86_64 / CentOS	Security	Redis	1338	0	0	0
arm64 / Ubuntu	Non Security	Redis	1308	0	0	0
arm64 / Ubuntu	Security	Redis	1338	0	0	0

Jenkins Job: [Blackbox-Testing](#)

TAF functional-test testcases Number Count

OS		DB	Total TCs No.	Failed TCs No. of Past Week	Failed TCs No. of This Week	Fixed TCs No.
x86_64 / CentOS	Non Security	Redis	52	0	0	0
x86_64 / CentOS	Security	Redis	52	0	0	0
arm64 / Ubuntu	Non Security	Redis	52	0	0	0
arm64 / Ubuntu	Security	Redis	52	0	0	0

Jenkins Job: [functional-test](#)

TAF Integration-test testcases Number Count

Integration testcases Number Count

OS		DB	Total TCs No.	Failed TCs No. of Past Week	Failed TCs No. of This Week	Fixed TCs No.
x86_64 / CentOS	Non Security	Redis	6	0	0	0
x86_64 / CentOS	Security	Redis	6	0	0	0
arm64 / Ubuntu	Non Security	Redis	6	0	0	0
arm64 / Ubuntu	Security	Redis	6	0	0	0

Compatibility testcases Number Count

OS		DB	Total TCs No.	Failed TCs No. of Past Week	Failed TCs No. of This Week	Fixed TCs No.
x86_64 / CentOS	Non Security	Redis	12	0	0	0
arm64 / Ubuntu	Non Security	Redis	12	0	0	0

Jenkins Job: [integration-test](#)