


QA/Test Working Group Meeting

Thursday, November 19th 2019

Attendees:



Agenda

Time	Item	Who
10 mins	Blackbox testing - test status	Robin (IOTech)
5 mins	RAML to Swagger API documentation status	Robin (IOTech)
5 mins	Device Service Testing	Robin (IOTech)
15 mins	Rolling Out The TAF – General Discussion	All
5 mins	New business	All

1. Blackbox Testing Status

- Fixed issue [#302](#), [#305](#), [#313](#)
 - Fixed issue [#322](#), [#329](#), [#334](#)
 - Merged PR [#333](#), [#336](#)

- New issues for failed test cases: [#332](#), [#337](#)
- 0 test failures on x86, (change 0 -> 0)
 - <https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-centos7-blackbox-4c-2g-fuji/lastBuild/allure/>
- 36 test failure ARM (change NA -> 36)
 - <https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-ubuntu18.04-docker-arm64-4c-2g-fuji/allure/>
- 0 test failures on security job x86 (change 0 -> 0)
 - <https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-security-centos7-blackbox-4c-2g-fuji/allure/>
- 14 test failures on security job (change NA -> 14)
 - <https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-security-ubuntu18.04-docker-arm64-4c-2g-fuji/allure/>

New Blackbox Test

- Open PR [#12](#), [#14](#) on edgex-taf and [#7](#) on edgex-taf-common under review
 - Open PR [#516](#) on ci-management under view
 - Above PRs are for running device-virtual and device-modbus on LF Jenkins
- **Black Box Testing Issues :**
See <https://github.com/edgexfoundry/blackbox-testing/issues>
- **Performance Testing Issues:**
See <https://github.com/edgexfoundry/performance-test/issues>
- **QA Test Project Board:**
See <https://github.com/orgs/edgexfoundry/projects/27>

2. RAML to Swagger API documentation status

- API docs are pushed to [edgex-api-docs](#) repository
- API can be synced from swaggerhub to github, but not from github to swaggerhub. We are looking for an alternative solution

3. Device Service Testing

- Developing test script for device service
 - Finished testcases: 43 (All completed)
 - Passed testcases : 39, Failed testcases: 4
 - Opened issue [#390](#) for failed testcases.

4. Rolling out the TAF – General Discussion

5. New business

- CISCO Documentation
- ~~Rules Engine Version Clarification (Action -> Cloud)~~
- ~~ARM Security Build Investigation~~
- ~~SwaggerHub Follow Up (JW + Robin)~~
- ~~Get the issue number pertaining to the Backward Compatibility Testing and add it.~~
- ~~Discussion on tools (Before the Budget gets decided) — Get back to Jim with propositions~~
- ~~Next two meetings are cancelled. Next meeting on the 10th of October.~~
- ~~Make sure our backlog is up to date.~~
- ~~Geneva Planning Process to commence in the next of couple of weeks.~~
- ~~To verify on a Linux framework: Cloud's team taking the responsibility~~
 - ~~— Verify which service is crashing -> Find Problem container~~
 - ~~— If Clouds team has no luck -> Michael to set up Joint Debug Session (6 a.m. CST)~~
 - ~~Further follow up session at 9 a.m CST (if Required)~~