

EDGE X FOUNDRY™

# TSC Meeting

March 23, 2021



## Antitrust Policy Notice

- › Linux Foundation meetings involve participation by industry competitors, and it is the intention of the Linux Foundation to conduct all of its activities in accordance with applicable antitrust and competition laws. It is therefore extremely important that attendees adhere to meeting agendas, and be aware of, and not participate in, any activities that are prohibited under applicable US state, federal or foreign antitrust and competition laws.
- › Examples of types of actions that are prohibited at Linux Foundation meetings and in connection with Linux Foundation activities are described in the Linux Foundation Antitrust Policy available at <http://www.linuxfoundation.org/antitrust-policy>. If you have questions about these matters, please contact your company counsel, or if you are a member of the Linux Foundation, feel free to contact Andrew Updegrave of the firm of Gesmer Updegrave LLP, which provides legal counsel to the Linux Foundation.

# Meeting Logistics

Time: Wednesdays 8am PDT – 9am PDT

Join from PC, Mac, Linux, iOS or Android: <https://zoom.us/j/983155298>

Or iPhone one-tap (US Toll): +14086380968,983155298# or +16465588656,983155298#

Or Telephone:

Dial: +1 408 638 0968 (US Toll) or +1 646 558 8656 (US Toll)


+1 855 880 1246 (US Toll Free)

+1 877 369 0926 (US Toll Free)

Meeting ID: 983 155 298

International numbers available: <https://zoom.us/join?j=983155298>

\*\* TSC calls are recorded and added to Wiki post-call



# TSC – Members Present Today

<u>Company</u>	<u>Name</u>	<u>Email</u>	<u>Position</u>
IOTech	Iain Anderson	<a href="mailto:iain@iotechsys.com">iain@iotechsys.com</a>	Device Services WG Chair
Intel	Ernesto Ojeda	<a href="mailto:ernesto.ojeda@intel.com">ernesto.ojeda@intel.com</a>	Dev Ops WG Chair
IOTech	Keith Steele	<a href="mailto:keith@iotechsys.com">keith@iotechsys.com</a>	Outreach WG Chair
Kong	Colin Hutchinson	<a href="mailto:colin@konghq.com">colin@konghq.com</a>	Security WG Chair
Intel	Mike Johanson	<a href="mailto:michael.johanson@intel.com">michael.johanson@intel.com</a>	Applications & Analytics WG Chair
IOTech	James Butcher	<a href="mailto:james@iotechsys.com">james@iotechsys.com</a>	Test/QA WG Chair
IOTech	Jim White	<a href="mailto:jim@iotechsys.com">jim@iotechsys.com</a>	Core WG Chair

Current quorum = 7 members

*Note: Quorum for TSC meetings requires at least fifty percent of all voting members of the TSC to be present. The TSC may continue to meet if quorum is not met, but will be prevented from making any decisions at the meeting. Except as provided in Section 7.c. and 8.a, decisions by vote at a meeting require a majority vote of those in attendance, provided quorum is met. Decisions made by electronic vote without a meeting require a majority vote of all voting members of the TSC.*

# Today's Agenda

- WG Updates
- ADR review
- Consideration of planned EdgeX 2.0.1 release
- Digital Twin Liaison Status
- Flogo Integration
- Annual EdgeX Awards
- Upcoming Events (Dev Advocate)



EDGE X FOUNDRY™

# Work Group Updates

Chairs

# Working Group Chair Updates

- Around the horn
  - Product Manager - Lenny Goodell
  - Release Czar - Bill Mahoney
  - Applications - Mike Johanson
  - Device Services - Iain Anderson
  - Test/QA - James Butcher
  - DevOps - Ernesto Ojeda
  - Security - Colin Hutchinson
  - Outreach - Keith Steele
    - Certification - Rodney Hess
    - Marketing - Camilo Dennis
    - Vertical Solutions (and LF Edge TAC) - Henry Lau
  - Core/Supporting - Jim White

# Product Manager (3/24)

## Cross Cutting Issues

### In Progress (6, +/- 0)

- V2 Implementations
  - **Support Notifications APIs - WIP**
  - **Support Scheduler APIs - WIP**
  - **TAF testing V2 APIs - WIP**
  - Device SDKs - DONE
  - Core Services - DONE
- V2 Consumption
  - **Core Data Clients - DONE**
  - Support Notification Clients - TBD
  - Support Scheduler Clients - TBD
  - App SDK V2 Clients - TBD
  - **Device Services (C & Go) - WIP**
    - **Device Virtual - DONE**
    - Device ModBus - WIP
  - Core Metadata Clients - DONE
  - Core Command Clients - DONE
  - Device SDKs - DONE
  - App SDK V2 Event DTO - DONE
- **Use service keys for Clients config**
  - edgex-go : DONE
  - **App SDK: DONE**
  - **ASC: DONE**
  - Device SDK Go: TBD
  - Go Device Services: TBD

- **Device Service send Events via MessageBus implementation**
  - Device SDK C - **WIP**
  - C Device Services - TBD
  - Device SDK Go - **WIP**
  - Go Device Services - TBD
  - Core Data Subscribe - TBD
  - Core Data Publish topic - DONE
  - App SDK multi-subscriptions - DONE
  - ASC multi-subscriptions - DONE

- **Secret Provider for All**
  - **Secret Store Setup - WIP**
  - Camera Device Service - TBD
  - DS SDK C - TBD (**stretch**)
  - C Device Services - TBD (**stretch**)
  - MQTT Device Service - DONE
  - DS SDK Go - DONE
  - go-mod-bootstrap - DONE
  - edgex-go - DONE
  - App Srvs - DONE
  - go-mod-secrets - DONE

- **Registry Usage ADR (Pending TSC Approval)**

### Backlog (2, +/-0)

- Use service keys constants for Clients config
- Implement Generate/Inject passwords into Vault
- Metrics ADR

### Done (9, +/-0)

- LoggingClient DIC bug fix
- ADR Message Bus from Device Service to App Services
- ADR Secret Provider for All
- Remove Mongo code
- Conventional Commits for all
- Change go-mod-x & Go SDKs to be V2 Go Modules
- Consume dependent V2 Go Modules
- ZMQ fix for Hanoi dot release
- Drop Logging Service completely

### Icebox (2, +/-0)

- EdgeX Metrics Collection & Control Plane Event Handling
- Secure Message Bus connection



# Release Czar (Mar 24, 2021)

## Ireland Release - Key Dates

- Freeze Date:
  - Monday, June 21st, 2021 (12 weeks)
- Release Date:
  - Wednesday, June 30th, 2021 (14 weeks)
- Jakarta Virtual Planning Meeting:
  - June 21-24 (Monday - Thursday)
- Jakarta Release:
  - ~ Early November 2021

**Any release concerns:**

**Please let Lenny, Jim and myself be aware as soon as possible.**

# Applications WG Update (23-Mar-2021)

## Complete

- SDK main components now use interfaces and factory methods for better testability

## WIP:

- Reviewing edgexfoundry-holding/rfid-llrp-inventory-service - Changes in-progress
- Support for custom structured configuration
- Documentation Updates

- New maintenance release 1.1.3, to be released at Mar
  - New EdgeX message-bus integration
  - Any bug fixes

# Application Services

## Functions (built into SDK)

Current/Complete:

- AES Encryption
- GZIP Compression
- ZLIB Compression
- MarkAsPushed
- PushToCore
- Device Name Filter
- Value Descriptor Filter
- Batch
- AddTags
- JSONLogic Filtering
- XML Conversion
- JSON Conversion
- MQTT(S) Export
- HTTP(S) POST Export
- HTTP(S) PUT Export

NEW!

NEW!

## Features

- Store and Forward
- Web Server
- Configurable App Service
- Vault Integration for Secrets
- MQTT Event triggers

NEW!

## Reference/Example App Services (Geneva)

(built on top of SDK)

- Azure IoT Hub
- Amazon IoT Core
- IBM Watson IoT
- Cloud Event Transformation
- Secret Retrieval Example

# Device Services WG Update (24-Mar-21)

- Custom configuration support: in review
- Messagebus implementation: in progress on both SDKs
- device-virtual: updated to v2
- Project status: 36 issues backlog + 5 new (net unchanged)

Next meeting: March 29th

# Device Services - current/coming (as of 11/4/20)

## Open Source connectors (Current):

- Modbus (TCP/RTU) in Go
- Virtual Device in Go
- SNMP in Go
- MQTT in Go
- BACnet (IP & MSTP) in C
- ONVIF Cameras in Go
- REST in Go (NEW!)
- Grove in C

## Open Source connectors (Future):

- Bluetooth Low Energy in C (2021) - contributed
- OPC-UA in C (2021) - under dev
- CoAP (2021) - contributed
- GPIO (2021) - contributed
- UART (2021) - contributed
- GPS

## Commercial connectors (Current):

- File Exporter in C
- BLE in C
- Zigbee in C
- GPS in C
- CAN in C
- CANOpen in C
- MEMS in C
- EtherCat in C
- EtherNet/IP in C
- Profinet in C
- OPC-UA Pub/Sub in C
- ONVIF in C
- Siemens S7 in C

There are additional commercial MQTT (Go), Modbus (Go), OPC-UA (in C), REST (Go) and BACnet (in C) that have added features over the community editions

## Commercial connectors (Future):

- ZeroMQ (Q1 2021)
- RFID (Q1 2021)

# QA/Test WG Update (23rd March)

There was no meeting this week

- TAF tests - all passing\*\*
- \*\* except performance test: edgex-core-command image size 17.28 > prior release size 11.41 \* 1.5
  - Fixed Issues
    - [#3264](#), [V2] upload deviceprofile return code
    - [#337](#), [V2] remove ApiVersion except request, response, and event DTO
  - Working Issues
    - [#108/#109](#), [V2] create Support Notifications test cases - positive & negative
    - [#324](#), [V2] tests for support-notification subscription POST method
    - [#325](#), [V2] core command testcases
  - New issue
    - [#343](#), [V2] implement tests for support-notification subscription GET/DELETE/PATCH methods.

Next Meeting April 6th, 8am PST

# TAF Functional Test Cases

OS		DB	Total TCs No.	Failed TCs No. of Past Week	Failed TCs No. of This Week	Fixed TCs No.
x86_64 / CentOS	Non Security	Redis	287	0	1	1
x86_64 / CentOS	Security	Redis	287	0	287	1
arm64 / Ubuntu	Non Security	Redis	287	0	1	1
arm64 / Ubuntu	Security	Redis	287	0	287	1

Jenkins Job: [functional-test](#)

# TAF Integration Test Cases

OS		DB	Total TCs No.	Failed TCs No. of Past Week	Failed TCs No. of This Week	Fixed TCs No.
x86_64 / CentOS	Non Security	Redis	6	0	3	0
x86_64 / CentOS	Security	Redis	6	0	6	0
arm64 / Ubuntu	Non Security	Redis	6	0	3	0
arm64 / Ubuntu	Security	Redis	6	0	6	0

Jenkins Job: [integration-test](#)



# TAF Performance tests

OS		DB	Total TCs No.	Failed TCs No. of Past Week	Failed TCs No. of This Week	Fixed TCs No.
x86_64 / CentOS	Non Security	Redis	10	0	2	0
arm64 / Ubuntu	Non Security	Redis	10	0	2	0

Jenkins Job: [performance-test](#)

# DevOps WG Update (03-24-2021)

## Pipeline Enhancements

- [#102](#) [Hold] Docker image renaming. On hold until 30 days before Ireland release

## Other

- [#51](#) [Reviewing] Spike: Semantic versioning git-semver replacement
  - Will be presenting a follow up to this in next WG meeting to figure out next steps
- [#319](#) [Complete] Developer enablement: Update documentation for pre-built pipelines
- Matrix/Slack Discussion in next WG meeting

DevOps WG Meeting March 25, 2021 @ 9:00 AM PST

# Security WG Update (Mar 24)

- Next Meeting: Today & March 31
- Design Review
  - [Service Registry](#)
  - [Upload Threat Model](#)
- In Backlog: 6 (-11)
- In Development: 2 (-1) In Progress / 3 (0) In Review
  - [Secret Provider](#)
  - [Docker Container Guidelines](#)
  - [Secret Creation & Distribution](#)
  - [Securing Consul](#)
- Done 70 (+3)
  - [EdgeX TLS Usage](#)
  - [EdgeX OCI Bootstrapping](#)

# Outreach WG Updates (3/24/21)

## Certification Team

- Working on submission portal and logo

## Vertical Solutions Team

- Open Retail Reference Architecture sub-project:  
<https://wiki.edgexfoundry.org/display/FA/Open+Retail+Reference+Architecture>
- Had their first call last Thursday.

## Marketing Team

- Website in Chinese - team working with leading bidder

# Core Working Group (3-23-2020)

- V2 API
  - Support services (notifications/scheduler) ongoing
- What remains for Ireland (beyond V2 APIs & clients)
  - TAF tests (ongoing)
  - System Management service
  - Integration / use of V2 APIs
  - Documentation
  - Message bus support (minimal for core)
- status
  - 24 in backlog (+2)
  - 16 in bug backlog (-1)
  - 0 in progress (even)
  - 125 done (+4)
- Next call - 3/25/21 @ 8AM PST

# ADR review (in order of priority)

<i>ADR name and PR number</i>	<i>Status</i>	<i>owner</i>	<i>Work Group</i>
Service Registry / #283 (HOT)	TSC voting	Tony Espy	Core
Upload threat model / #259 (quasi ADR)	review	Bryon Nevis	Secty
Metrics / #268	a refresh coming soon	Jim White	Core

\* - indicates some work this week

# Planned EdgeX 2.0.1 Release

- EdgeX 2.0 release is still being worked, how can we be talking about a dot release already?
- Some considerations:
  - migration scripts/tools will probably be an after June 30 offering
  - Some device services won't be ready by June 30th
  - Bug fixes - almost inevitable given the size of change for V2
- Plan a release to incorporate these for summer
  - Provides adopters with answers about missing elements
  - Lessens the bug burden on Jakarta

# Flogo Integration

- Flogo is an open source integration platform
  - <https://www.flogo.io/>
- Many similarities to app services (as well as other integration platforms) - especially with regard to enterprise export
  - Cloud support for MQTT to Azure IoT and AWS IoT
- Built by Tibco
- Might it provide an additional option to EdgeX adopters
  - Allow EdgeX the opportunity - in the future - to focus on OT connectivity and less on Cloud/IT connectivity?
- Exploring first steps in potential integration with Tibco at this time
- More updates as this relationship evolves



# Miscellaneous Issues/Topics

- Digital Twin Consortium liaison
  - memo of understanding signed
  - Press release out
  - Draft charter complete
  - Working meeting to present EdgeX to DTC and start to identify deliverables - TBD
- LF's Matrix examination
  - Discussed in DevOps
  - Gap/issue list provided to LF - stay tuned
- EdgeX Awards
  - Nominations now until April 7
  - Input from Outreach on proposed Organization Award
- China/PRC TSC - March 25 9pm EST
  - Rodney to present on EdgeX Ready



EDGE X FOUNDRY™

# Upcoming Events & Dev Advocate Update

Aaron's updates

# EdgeX Awards

- › Nominations end 7 April
- › [http://bit.ly/EdgeX\\_Awards\\_wiki](http://bit.ly/EdgeX_Awards_wiki)
- ›

Full list of LF events available at:  
<https://events.linuxfoundation.org/>

Additional LF Edge events available at:  
<https://www.lfedge.org/events/>



## Upcoming External Events

- › [Embedded IoT World](#): 28-29 April, 2021 - Virtual
- › [Kubernetes on Edge Day](#): 4 May, 2021 - Virtual
- › [Open Source Summit Europe](#): 28 Sept - 1 Oct, 2021 - Dublin, Ireland
  - › [CFP](#) Deadline: 13 June, 2021
- › [IoT Solutions World Congress](#): 5-7 October, 2021 - Barcelona, Spain
  - › [CFP](#) is now open
  - › [Call for Testbeds](#) is now open
- › [Open Networking & Edge Summit North America](#): 11-12 October, 2021 - Los Angeles, CA
- › [KubeCon/CloudNative NA](#) Oct 12-15
  - › [KubeCon/CloudNative NA CFP](#) Due 11 April
- › Discussions around upcoming events occur in the LF Edge Outreach Committee
- › Members may subscribe at: <https://lists.lfedge.org/g/outreach-committee>
- › [IoTHub](#)- Meetup group



# LF Edge Webinar Series

## Akraino Edge Stack

Held Thursday, April 2 - [Your Path to Edge Computing with Akraino Edge Stack](#)

› On-demand recording available at: [https://zoom.us/webinar/register/WN\\_Zjdo4-5fTQSIqH7pL8iHrQ](https://zoom.us/webinar/register/WN_Zjdo4-5fTQSIqH7pL8iHrQ)

## EdgeX Foundry

› Held Thursday, April 23 - [EdgeX Foundry 101: Intro, Roadmap and Use Cases](#)

› On-demand recording available at: [https://zoom.us/webinar/register/4515850788014/WN\\_xCd6YPjEQrCwLiFhBWPkug](https://zoom.us/webinar/register/4515850788014/WN_xCd6YPjEQrCwLiFhBWPkug)

## Project EVE

› Held Friday, May 29 - [Building the “Android of the IoT Edge”](#)

› On-demand recording available at: [https://zoom.us/webinar/register/6415888722675/WN\\_35oZJ3hrQE69snMaiJUTPg](https://zoom.us/webinar/register/6415888722675/WN_35oZJ3hrQE69snMaiJUTPg)

## White Paper

› Held Thursday, July 9 - [Demystifying the Edge with the new LF Edge Taxonomy and Framework](#)

› On-demand recording available at: [https://zoom.us/webinar/register/WN\\_icv5h6wFTcuw9O0xvMpgLw](https://zoom.us/webinar/register/WN_icv5h6wFTcuw9O0xvMpgLw)

## Fledge

› Held Thursday, August 13 - [How Google, OSIssoft, FLIR and Dianomic use Fledge to implement Industrial 4.0](#)

› Recording available at: <https://www.youtube.com/watch?v=6JXNv3AJWog>

## State of the Edge

› Held Thursday, September 17 - [State of the Edge: Exploring the Intersection of IoT, AI, 5G and Edge Computing](#)

› On-demand recording available at: [https://zoom.us/webinar/register/8115959695936/WN\\_4rt-MmP1RI6Vkzn3ULpiAA](https://zoom.us/webinar/register/8115959695936/WN_4rt-MmP1RI6Vkzn3ULpiAA)

## Home Edge

› Held Thursday, October 15 - [Home Edge: How Your Home Devices Get Deployed in An Edge Computing Services Ecosystem](#)

› On-demand recording available at: [https://zoom.us/webinar/register/WN\\_uSlgb-R5Q4etkDhxoSXISQ](https://zoom.us/webinar/register/WN_uSlgb-R5Q4etkDhxoSXISQ)

› More to follow...





EDGE X FOUNDRY™

Thank You