


Summary / highlights from the TSC Meeting 11-10-21

- The Jakarta release (currently in freeze) is still on track for release on Nov 17<sup>th</sup>.
  - The release czar plans to begin tagging go-mod libs today. Current schedule is below.



- No test failures in TAF tests reported by core WG.
- LTS Manual tests have been completed and spotted a couple of issues (see doc for details)
- LTS documentation has been prepared on the Wiki.
- It was decided that the GUI should be made part of the standard Docker Compose files (versus having a separate Compose file). The decision and rationale is documented in the new [EdgeX Foundry Design Decisions project board](#).
- Core WG lead is going to look at performance results of Jakarta to determine if a new report is needed for Jakarta or if the Ireland report remains in effect for Jakarta (due to the very few changes).
- SDK profile caching issue was resolved and merged.
- The CoAP enhancement is under review.
- A demo of the developer badge program will be presented tomorrow during the DevOps WG meeting.
- Several organizations from the PRC have submitted or are about to submit EdgeX Ready applications.
- A new Topcoder contest is about to be launched to create a developer UI for inspecting messages on the Redis message bus.
- We are looking for sponsors for the EdgeX Challenge 2022. Contact Jim White to offer assistance.
- ADR status:
  - ADR #268 (metrics) has been revised and seeking comments in advance of the upcoming monthly architect's meeting
  - The service list ADR (#377) has been revised and seeking comments in advance of the upcoming monthly architect's meeting

- Bryon is looking at implication of the ADR for delay start service secret store token in the C development side. Review will resume once that has been addressed.
- A new ADR (#605) of allowed changes to Device Profiles and associations is available for review.
- Monthly architect's meeting for November is cancelled.
- Kamakura planning scope and action items are available on the Wiki (along with recordings of the meetings).
- Per the planning meeting, a new Project Board for project decisions has been created (along with a Wiki page describing process) have been set up and ready for review
  - <https://github.com/orgs/edgexfoundry/projects/45>
  - <https://wiki.edgexfoundry.org/pages/viewpage.action?pageId=73663048>
- Per request at the planning meeting, a review of the README pages in the repositories was conducted and issues for issues of broken links, stale/old references, etc. were submitted. Some of these have already been addressed.
- A wiki page outlining the release and planning schedule has been created (per the planning meeting)
- Issues with Swaggerhub (going from paid account to free count) and loss of some capability is being addressed with Smartbear (an unknown review of our open source free account is the cause).
- All work group and TSC meetings for the week of Nov 22-26 are cancelled (in observation of US Thanksgiving holiday).
- Per the planning meeting, a review of the poor 3<sup>rd</sup> party libs was conducted. Only one was found to have any better support, use or option.
  - [bitbucket.org/bertimus9/systemstat](https://bitbucket.org/bertimus9/systemstat) (No changes since reviewed)
  - [github.com/armon/circbuf](https://github.com/armon/circbuf) (No changes since reviewed)
  - [github.com/go-logfmt/logfmt](https://github.com/go-logfmt/logfmt)
    - latest is 0.5.1 (Not dynamically versioned as it was a while back)
    - Now used by 10.8K, 4 contributors, 130 stars
  - [github.com/mitchellh/consulstructure](https://github.com/mitchellh/consulstructure) (No changes since reviewed)
  - [github.com/pascaldekloe/goe](https://github.com/pascaldekloe/goe) (No changes since reviewed)
  - [github.com/ryanuber/columnize](https://github.com/ryanuber/columnize) (No changes since reviewed)
  - However, there are 7 tagged releases (vs dynamic) we could choose from
  - [github.com/sean-/seed](https://github.com/sean-/seed) (No changes since reviewed)