

Levski Release

Delivery: ~ November 2022

Namer: Diana Atanasova (VMWare)

The Levski release is anticipated to be a dot release that is backward compatible with all EdgeX 2.x releases. The release is not anticipated to be an LTS release.

Major additions planned for this release include:

- North to south message bus implementation (high priority)
- CPE implementation (high priority)
- Unit of measure implementation
- More metrics telemetry (following beta capability provided in Kamakura)
- EdgeX micro service authentication prototype
 - Prototyped with an OpenZiti-based solution

The slide deck below provides detailed scope and action items for the release (from the May 2022 planning meeting)



Levski Planning ... And Actions.pdf