

# Planned Scope

This page is intended to summarize the planned scope for the Ireland / v2.0 release insofar as it concerns the device services, and to ensure that we have issues created to encompass the work required. It is not for tracking progress; use the GitHub project [#26](#) for that.

Subject	Go SDK	C SDK	Device Services	Other
Consume v2 REST APIs	<a href="#">#528</a>	<a href="#">#210</a>		
Remove legacy code <ul style="list-style-type: none"> <li>v1 APIs</li> <li>Remote Logging</li> <li>Access to queries by object id</li> <li>Base64 float encoding</li> <li>OperatingState for device service</li> <li>Legacy environment variables and commandline</li> </ul>	<a href="#">#544 (Logging)</a>	<a href="#">#306</a> <a href="#">#307</a>		core-contracts: <a href="#">#246</a> <a href="#">#319</a> <a href="#">#372</a>
"Writable" configuration changes <ul style="list-style-type: none"> <li>LogLevel should be at the top level of the Writable section</li> <li>Other elements should be structured to mirror the non-writable structure</li> </ul>	<a href="#">#662</a>	<a href="#">#214</a>		
Model / DTO changes <ul style="list-style-type: none"> <li>Reading: "Name" "ResourceName"</li> <li>Event, Reading: Add "ProfileName"</li> <li>OperatingState: States change to "UP" and "DOWN"</li> </ul>	<a href="#">#663</a>	<a href="#">#310</a>		core-contracts <a href="#">#318</a> <a href="#">#370</a> <a href="#">#373</a>
Add the ability to send Events via MessageBus (this to be the default)	<a href="#">#530</a>	<a href="#">#258</a>		
core-metadata to inform DS of changes to its AdminState via callback	<a href="#">#664</a>	<a href="#">#311</a>		edgex-go <a href="#">#2790</a>
Enable access to credentials in secret-store	<a href="#">#564</a> <a href="#">#653</a>	<a href="#">#304</a> <a href="#">#305</a>	device-mqtt <a href="#">#159</a>	
Maximum request size to be configurable	<a href="#">#665</a>	<a href="#">#308</a>		bootstrap <a href="#">#130</a>
Validate set requests against minimum/maximum if specified in profile	<a href="#">#666</a>	Done in 1.x		
Provide tooling for config migration v1 v2	<a href="#">#667</a>	TBC		
Replace the DeviceList in the toml file with a "devices" directory, as for profiles	<a href="#">#668</a>	<a href="#">#47</a>		
Extend ProvisionWatchers to include AutoEvent specification	<a href="#">#669</a>	<a href="#">#309</a>		core-contracts <a href="#">#371</a>
Stretch: Event Filtering in the DS	<a href="#">#670</a>	<a href="#">#312</a>		
Potential/TBC: Support for certain dynamic updates to device profiles	<a href="#">#671</a>	TBC		
Move device-random to examples repository	<a href="#">#672</a>	N/A		
Implement new "playback" device service for simulations	<a href="#">#673</a>	N/A		
Review and adopt new Device Services, potentially: <ul style="list-style-type: none"> <li>BLE</li> <li>LLRP</li> <li>CoAP</li> <li>UART</li> <li>GPIO</li> <li>others?</li> </ul>	<a href="#">#674</a>	N/A		
Review and improve existing Device Services, eg: <ul style="list-style-type: none"> <li>MQTT</li> <li>Modbus</li> </ul>	<a href="#">#675</a>	N/A		