

May 16-19, 2022: Levski Planning Conference

- [General](#)
- [Registration](#)
- [Final Scope, Action Items, Tasks, Feedback \(PPT and PDF versions\)](#)
- [Original Planning Meeting Slide Deck \(PPT and PDF versions\)](#)
- [Day 1 - Kickoff \(May 16\)](#)
- [Day 2 - Architectural Decisions \(May 17\)](#)
- [Day 3 - Levski Scoping \(May 18\)](#)
- [Day 4 - Scope wrap up and Lessons Learned \(May 19\)](#)

This is an open conference and the public is welcome to attend.

Register Today at: <https://bit.ly/LevskiPlanning>

General

Dates and Locations:

16 May 2022 to 19 May 2022

The conference will be held as ½ day sessions (4 hours) using Zoom conference tool. The daily schedule is below.

5/16	7-10AM PDT	Business Topics and Architecture Tee up	Meeting Recording
5/17	9AM-12PM PDT	Cadence & Process Check, Architecture Topics	Meeting Recording
5/18	7-10AM PDT	Levski Scoping Part 1	Meeting Recording
5/19	9AM-12PM PDT	Levski Scoping Part 2 and Kamakura lessons learned	Meeting Recording

Topic coverage and detailed agenda are provided below.


Registration

Register here: <https://bit.ly/LevskiPlanning>

Timely registration is very important for logistics and planning purposes

In preparation for the meeting, please make sure you have installed Zoom and it works correctly. See <https://zoom.us/download>.

Final Scope, Action Items, Tasks, Feedback (PPT and PDF versions)



Original Planning Meeting Slide Deck (PPT and PDF versions)



Levski Planning ...ed Agenda-v8.pdf



Levski Planning ...d Agenda-v8.pptx

Day 1 - Kickoff (May 16)

Agenda

- 7am PDT Introductions & Logistics
- 7:15am Kamakura release
- 8:15am Levski release
- 8:30am Business Topics
- 9:00am Architecture topic tee-up
- 10am day 1 adjourn

Meeting Deck with Notes from the Day



Levski Planning...genda-Day1.pptx

Day 2 - Architectural Decisions (May 17)

Agenda

- 9am PDT Meeting Start
- 9:05am EdgeX Awards
- 9:15am Release cadence check, release naming
- 10am Architectural topics discussion and decisions
 - Topics relevant to upcoming release having priority, discussion of architectural design - with goal of making decisions that are particularly relevant and impactful to upcoming release
- If time allows, we may get a jump on the Levski scoping exercise scheduled for day 3.
- 12pm day 2 adjourn

Meeting Deck with Notes from the Day



Levski Planning...genda-Day2.pptx

Day 3 - Levski Scoping (May 18)

Agenda

- 7am PDT Meeting Start
- 7:15 Levski scope planning by WG / area
 - General
 - Cross cutting concerns
 - Core
 - GUI
 - CLI
 - System management
 - Test QA
 - Device Service
 - Application
 - eKuiper / rules engine
 - Security
 - DevOps
 - Outreach
 - Marketing
 - Vertical Solutions
 - Developer advocacy (EdgeX Ready, Badging, etc.)
 - Community and product promotion
- 10am day 3 adjourn

Meeting Deck with Notes from the Day



Levski Planning...genda-Day3.pptx

Day 4 - Scope wrap up and Lessons Learned (May 19)

Agenda

- 9am PDT Meeting Start
- Scope and architectural questions not addressed in prior 3 days will be finished as priority work on day 4 as needed.
- 10am Kamakura lessons learned
- 10:30am fall release - in person face to face??
 - Venue/time line
- 10:45am Long term roadmap - beyond Levski
 - Backlog revisit
 - Next LTS forecast
- 11:30pm Levski Planning meeting lessons learned and changes for Minnesota planning meeting
- 12pm day 4 adjourn

Meeting Deck with Notes from the Day



Levski Planning...genda-Day4.pptx

Original raw notes deck from the meetings

[*Levski Planning Conference - Detailed Notes Backup.pptx*](#)