
 
 

 
 

Core Working Group Agenda 3/29/2018 meeting 
Attended by:   Greg (Sixgill), Brad & Rodney (Beechwoods), Keith, Andy & Steve (IoTech), Ian J 

& Tony (Canonical), Trevor & Jim (Dell), Alberto (NOV).  There may have been in attendance 

later in the meeting after the list of attendees were assembled. 

Discussion and action items as a result of meeting in RED. 

EdgeX Awards:  nominate someone today!   https://goo.gl/forms/Pk4GcJ7amSPgtyVJ2 

Or @ https://wiki.edgexfoundry.org/display/FA/EdgeX+Awards 

Old Business 
DevOps issues/updates 

• Automation of black box tests is priority 1  

o There will be an email list that everyone can subscribe too – email coming soon 

from Jeremy to allow registration. 

• Go & Arm CI 

o Per Go meeting, Arm build in place, but allowing it to be tested for a few weeks 

before we turn on the CI check (thanks Jeremy/Fede) 

• Commit messages and merge master topic 

o Jim on Action for “Top 3 what to do” to simplify for maintainers and committers 

based on feedback from many (thanks Drasko, Tony, Andy, et al) 

• Build 0.6.0 of EdgeX at time TBD; early April 

• Backlog 

o We need Java artifacts for Arm (Docker) 

▪ Action:  Jeremy research to-do (theses containers would concern 

themselves with Mongo for ARM and what JRE is in the container) 

o We need Arm 32 artifacts 

Current Work Task Updates 
Work items are in Github Projects/issues. 

Documentation 

• Game plan was: 

o IoTech to clean up til April 1 (on target to bring on next week) 

o Review of IoTech repo target Apr 1 – 30 

o Andy/Jim – to work with Brett to track applicable changes in Wiki during the 

review period 

o Hold a pre-day meeting just before the cut over 

o Target early May cut over 

DS Requirements Discussion 

• open issues in DS requirements 

o Query All command results, no device names or ids returned? - Jim to research 

with Tyler and get back info based on original concept/design 

o A DS must provide both forms (all & deviceId) of GET handlers 

o logging/scheduling - *inprogress* 

https://goo.gl/forms/Pk4GcJ7amSPgtyVJ2


 

 
 
 

o data transform - *inprogress* - remove some from requirements 

o actuation commands RAML accuracy - *tbd* may be resolved 

o metadata updates (/callback) RAML incomplete - *tbd* 

o finalize appendix A 'settings' – need to work on across the board (Trevor working) 

o Big item to tackle:  settings – Covered in new business today 

o Trevor to present next week; additional ideas on testing and other refactors for 

core that would be applied out to other services 

• From Alberto email ?’s (Transformation, etc.) – which ones do we need to wrestle with 

now; which are future roadmap items 

o Jim to add Alberto’s email to the mailer list for historical perspective 

o Add items not to be handled immediately to roadmap discussion list for Delhi 

o Need a flag – added to profile that informs device service not to repeat values that 

have not changed 

o Dell Tech Core team to take a look adding to Metadata and lift. (Jim/Trevor 

action item and determination as to California or post-California work item) 

o We should have more documentation around device profile (more than a block 

diagram that exists today) – Jim to add a GitHub issue for edgex-go for metadata 

o Should profile be something that is validated? Discussion below. 

Go Makefile cleanup 

• Fede put fix in place and PR has been merged. 

• Closing this work item. 

 

Architectural Issues 

• License file issue - how do we get appropriate license files to project artifacts (Docker 

containers and such)? 

o In Jeremy’s court – review next week 3/29 (3rd party attribution in mono repo 

remaining issue) 

Testing 

• Additional blackbox tests for other services – Andy 

o Rinse repeat additional tests for the other services (non-core) 

• Security testing – per 3/22 meeting; need couple more weeks to discuss 

o Rodney to start raising security testing needs in Security WG 

• Performance testing – what do we need to start to consider 

• Other testing?? 

o Andy to think a bit about how we start scoping the efforts, organizing the help 

needed, and getting thing implemented 

New Business 
Consul Integration & Configuration settings  

• Standardizing and clean up for Go services 

• Trevor presented 

o Bootstrap properties:  consul (true or false), profile to use (profile name); config 

file location 

o Standard consul/config/registration code in Go mono repo (pkg/config) 



 

 
 

o Standardize keys for config 

o All agreed things were looking good. 

o Requests for more documentation of config (Jim will add git issue) 

o Ideas for categorization of config (Jim to add to Delhi roadmap) 

• Application of these mechanisms to remaining Go services (who and what) 

o Dell Tech team to apply these changes to to core and supporting services 

o Mainflux/Cavium to apply these changes to export services (no one from 

application team was on the call – so if this is not possible, we’ll look to 

community for help). 

o Tony to apply this to DS requirements and then apply to DS/DS SDK (along with 

IoTech for DS SDK in C) 

• Impact to Java side services?  What do we need to do? 

o Nothing for now 

o All of the changes and config for Go will be under a config/v2 

o In the future, Java services that remain may want to conform with a refactor 

• Everyone agreed that TOML was best choice for config info for now (no spacing issues, 

may support validation? Etc.).   

o TOML will be reference implementation choice for California release  

o Contribution (possibly by Dell Tech) will allow for other formats (JSON,YAML, 

etc) but configuration files would remain in TOML for the foreseeable future. 

Service Naming, Availability and Configuration Bootstrapping 

• How do we name services? 

• How is service availability determined (for startup and use)? 

• How is configuration (to include service name) to services provided (consistently) and 

how do we handle the profiles? 

• How do we prepare (in small ways) for multi-instance services? 

• Jim has design doc at:  

https://wiki.edgexfoundry.org/display/FA/Architecture+Issues+and+Decisions#Architectur

eIssuesandDecisions-ServiceIdentifiers 

• To be reviewed at next week’s meeting 

Other items 

• Tony:  Git commit messages and merge to master issues; please be pay attention.  Git 

commit lessons – short and sweet guide needs to be a priority (Jim and Tony to attempt 

to get something together by next week). 

• Keith – need to hold quick call to formulate plan for California release based on 

yesterday’s TSC call.  Jim/Keith action 

https://wiki.edgexfoundry.org/display/FA/Architecture+Issues+and+Decisions#ArchitectureIssuesandDecisions-ServiceIdentifiers
https://wiki.edgexfoundry.org/display/FA/Architecture+Issues+and+Decisions#ArchitectureIssuesandDecisions-ServiceIdentifiers

