
EdgeX Foundry Core Working Group  

(plus system management and UI) 

4/15/21 

Attendees: 

 
Others may have been in attendance after roll was captured. 

Agenda 

Old 

● Bugs and issues 

● Ireland tasks update 

New 

● CG board review (time permitting) 

● Go-toml & go-playground/validator upgrade 

● env for client with dash in name 

● Attributes in device profile not string only 

Old Business 

Current Issues/Bugs/PRs 

● https://docs.google.com/presentation/d/1EZTf1Ap8wX0Bq0jrV0AaFNgpc9LaMjQOwv

HtnXGbsEU/edit#slide=id.gbbda15f58d_0_0 

Ireland 

● V2 API - update from Cloud 

○ Support scheduler (internal mechanism - PR under review and under some 

rework) 

○ Support notifications work ongoing (complete around end of May) 

■ Secret provider for all for email password 

○ Upgrading MQTT device service to V2 today 

■ Custom configuration work still to be done too 

○ Discussion on device protocol properties in configuration may need to be 

relooked -> to device services working group 

○ TAF tests ongoing (complete around May 15 - now estimated at 80%) 

https://docs.google.com/presentation/d/1EZTf1Ap8wX0Bq0jrV0AaFNgpc9LaMjQOwvHtnXGbsEU/edit#slide=id.gbbda15f58d_0_0
https://docs.google.com/presentation/d/1EZTf1Ap8wX0Bq0jrV0AaFNgpc9LaMjQOwvHtnXGbsEU/edit#slide=id.gbbda15f58d_0_0
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● System management 

○ Ping/version APIs first (easy) - to resolve consul issues 

○ V2 API design/model 

○ Update the service APIs  (config, start / stop, etc.) 

○ (https://app.swaggerhub.com/apis/edgexfoundry1/system-agent/1.1.0) 

○ Consumption - as part of V2 API implementation 

■ Using V2 client 

○ SMA uses config toml to get its list of static list of services that can be 

augmented by env vars - with two env vars one for add and one for remove - 

to be discussed in monthly architect’s meeting 

○ Health check under SMA - disable under configuration 

■ Decision:  ok if not impacting (Jim to check) 

● Integration / use of V2 APIs and any issues - May & June 

○ Consumption points 

■ Core data to metadata 

■ Metadata to notifications 

■ Scheduler to core data 

● Documentation - May/June 

● Message bus support (with DS to App services) 

○ PRs started 

● Test - Allow DS to have switch to use CBOR for everything or JSON sent through the 

bus (or REST channel) - on hold as a stretch goal for Ireland.  

○ Built into the new client now - env var can be set to true always be CBOR 

○ We’ll also need Modbus in V2 in order to do the performance tests. 

● Removal of EdgeX 1.x code  

○ Reduce service image size (failing TAF checks in the case of command) 

○ Priority 

■ For June 30 

● At least remove endpoint routes in the handlers 

● Get rid of setting up of V1 database client (just the code to 

create the client) 

● Contracts: remove of v1 model/v1 client (could be other 

modules too) 

■ After June 30 - 2.0.1 

● Code for the actual endpoints 

● Code behind the V1 database clients 

Kubernetes - nothing new to report 

UI - addressing final touches on heels of V2 API work  

CLI - nothing new to report 

● Concerns about updating to V2 

New Business 

● Core WG Board Review 

● go-toml & go-playground/validator upgrade 

https://app.swaggerhub.com/apis/edgexfoundry1/system-agent/1.1.0
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○ These dot releases provide fixes and not and non-backward compatible 

breaking changes 

○ They pass the CI unit tests 

○ Decision: approved for use (Jim to handle vote with TSC) 

● env for client with dash in name (https://github.com/edgexfoundry/edgex-

compose/issues/61) 

○ Decision (in issue record) - move to underscores as standard for env vars. 

● Attributes in device profile not string only (per message from Steve O) 

○ Cloud and team to test 

○ Lower in priority work 


