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02 August 2022

ATTENDEES

AGENDA

TAF Status

● Functional tests: 594 - all passing

● Integration tests: 55 - all passing

● Performance tests: 10 - all passing

Any Other Business

● Start working on UoM ADR implementation



Ticket Status

Core WG [Project Board]

● edgex-go

○ New issues

■ #4099 Core Metadata publish Device System Events

■ #4098 Add document section for the internal EdgeX MessageBus

○ In progress  issues

■ #3957 Implement Unit of Measure (UoM) ADR

■ #4108 "ACL not found" messages logged as errors

● go-mod-configuration

○ Fixed issues

■ #74 Add Optional field for configuration provider ServiceConfig struct

● edgex-compose

○ In progress issues

■ #258 Add new services to MQTT Bus extension compose file

● go-mod-bootstrap

○ Fixed issues

■ #361 Error from WatchForChanges is not received

● go-mod-messaging

○ Fixed issues

■ #37 Add NATS implementation for MessageClient interface

https://github.com/orgs/edgexfoundry/projects/25
https://github.com/edgexfoundry/edgex-go/issues/4099
https://github.com/edgexfoundry/edgex-go/issues/4098
https://github.com/edgexfoundry/edgex-go/issues/3957
https://github.com/edgexfoundry/edgex-go/issues/4108
https://github.com/edgexfoundry/go-mod-configuration/issues/74
https://github.com/edgexfoundry/edgex-compose/issues/258
https://github.com/edgexfoundry/go-mod-bootstrap/issues/361
https://github.com/edgexfoundry/go-mod-messaging/issues/37


● go-mod-core-contracts

○ New issues

■ #753 Fail to unmarshal event, SimpleReading.Value field is required when a

reading contains empty string value

○ Fixed issues

■ #751 Add new SystemEvent DTO to capture System Event data

● edgex-docs

○ In progress issues

■   #808 Add document section for the internal EdgeX MessageBus

■ #798 Document Device SDK Go's interface and mock for the Device SDK API

○ Fixed issues

■ #581 Create an ADR for control plan events (CPE)

■ #787 Update Scheduler data dictionary and remove unused field for 2.x

QA/Test Issues [Project Board]

● edgex-taf-pipelines

○ Fixed issues

■ #107 Increase IntegrationTest timeout for arm64

NOTES
●

https://github.com/edgexfoundry/go-mod-core-contracts/issues/753
https://github.com/edgexfoundry/go-mod-core-contracts/issues/751
https://github.com/edgexfoundry/edgex-docs/issues/808
https://github.com/edgexfoundry/edgex-docs/issues/798
https://github.com/edgexfoundry/edgex-docs/issues/581
https://github.com/edgexfoundry/edgex-docs/issues/787
https://github.com/orgs/edgexfoundry/projects/27
https://github.com/edgexfoundry/edgex-taf-pipelines/issues/107

