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QA/Test WG Update (1st September)

e Postman blackbox test - all tests passing
e TAF blackbox test - all tests passing

o  Fixed issues
m  Issue #140, [Implement Performance Metrics] Report.
m  Issue #142, [Implement Performance Metrics] Ping API Latency.
m Issue #170, fail to start scheduler and notifications with error "unable to register with Registry in allotted time".
m  Issue #143, [Implement Performance Metrics] Measure event’s exported time.
[ Issue #175, remove unused configuration.toml from profile directory.

o  Working issues
[ Issue #137, Modbus scalability test.
m Issue #155, add TAF Tests for App Service V2 endpoints.

o  New issues
m  Issue faf-pipelines#38, weekly run for performance metrics collection.

e New Business
o  Adding Haresh to approved committers and project board

o  Present the accomplishment of device scalability testing with Modbus simulator.
o  Performance summary script is complete, setting up the weekly pipeline.



https://github.com/edgexfoundry/edgex-taf/issues/140
https://github.com/edgexfoundry/edgex-taf/issues/142
https://github.com/edgexfoundry/edgex-taf/issues/170
https://github.com/edgexfoundry/edgex-taf/issues/143
https://github.com/edgexfoundry/edgex-taf/issues/175
https://github.com/edgexfoundry/edgex-taf/issues/137
https://github.com/edgexfoundry/edgex-taf/issues/155
https://github.com/edgexfoundry/edgex-taf-pipelines/issues/38

Postman Blackbox testcases Number Count

Failed TCs No. of

Failed TCs No. of

(013 DB Total TCs No. Past Week This Week Fixed TCs No.
x86_64 / CentOS |Non Security Redis 1308 0 0 0
x86_64 / CentOS |Security Redis 1338 0 0 0
armé64 / Ubuntu [Non Security Redis 1308 0 0 0
armé64 / Ubuntu |Security Redis 1338 0 0 0

Jenkins Job: Blackbox-Testing



https://jenkins.edgexfoundry.org/view/blackbox-testing/

TAF functional-test testcases Number Count

Failed TCs No. of

Failed TCs No. of

oS DB Total TCs No. Past Week This Week Fixed TCs No.
x86_64 / CentOS |Non Security Redis 52 0 0 0
x86_64 / CentOS |Security Redis 52 0 0 0
arm64 / Ubuntu [Non Security Redis 52 0 0 0
arm64 / Ubuntu |Security Redis 52 0 0 0

Jenkins Job: functional-test



https://jenkins.edgexfoundry.org/view/EdgeX%20Foundry%20Project/job/edgexfoundry/job/edgex-taf-pipelines/job/functional-test/

Integration testcases Number Count

TAF Integration-test testcases Number Count

Failed TCs No. of

Failed TCs No. of

(015 DB Total TCs No. Past Week This Week Fixed TCs No.
x86_64 / CentOS |Non Security Redis 6 0 0 0
x86_64 / CentOS |Security Redis 6 0 0 0
arm64 / Ubuntu [Non Security Redis 6 0 0 0
arm64 / Ubuntu |Security Redis 6 0 0 0

Compatibility testcases Number Count
Failed TCs No. of Failed TCs No. of .

(015] DB Total TCs No. Past Week This Week Fixed TCs No.
x86_64 / CentOS |Non Security Redis 12 0 0 0
arm64 / Ubuntu [Non Security Redis 12 0 0 0

Jenkins Job: integration-test



https://jenkins.edgexfoundry.org/view/EdgeX%20Foundry%20Project/job/edgexfoundry/job/edgex-taf-pipelines/job/integration-test/

