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QA/Test WG Update (20th October)



QA/Test WG Update (20th October)
● Postman blackbox test - all tests passing

○ Fixed issue
■ Issue #469, Remove backspace characters from "name" value in 

core-data-importer.postman_collection.json
● TAF blackbox test -all tests passing

○ Fixed issue
■ Issue edgex-go#2727, [V2 core-data] examples need to be updated in V2 API swagger file.
■ Issue #191, make the path of docker-compose files retrieval configurable.
■ Issue #190, create smoke test for developer-script PR validation.
■ Issue taf-pipelines#42, add pipeline script for smoke test.
■ Issue #195, add response time limit to current V2 API testcases.
■ Issue #106, create Core Metadata V2 API Test Cases - Negative.
■ Issue #107, create Core Metadata V2 API Test Cases - Positive.
■ Issue #202, got failure when downloading docker-compose file for performance metrics collection.
■ Issue #197, implement core-metadata POST deviceprofile and deviceservice V2 API tests.
■ Issue #199, implement core-data GET event by id and Get event count V2 API tests.
■ Issue taf-common#22, add selenium library for WebGUI test.

https://github.com/edgexfoundry/blackbox-testing/issues/469
https://github.com/edgexfoundry/edgex-go/issues/2727
https://github.com/edgexfoundry/edgex-taf/issues/191
https://github.com/edgexfoundry/edgex-taf/issues/190
https://github.com/edgexfoundry/edgex-taf-pipelines/issues/42
https://github.com/edgexfoundry/edgex-taf/issues/195
https://github.com/edgexfoundry/edgex-taf/issues/106
https://github.com/edgexfoundry/edgex-taf/issues/107
https://github.com/edgexfoundry/edgex-taf/issues/202
https://github.com/edgexfoundry/edgex-taf/issues/197
https://github.com/edgexfoundry/edgex-taf/issues/199
https://github.com/edgexfoundry/edgex-taf-common/issues/22


QA/Test WG Update (20th October)
● TAF blackbox test

○ Working issues
■ Issue #137, Modbus scalability test - delayed with vacations & national holidays
■ Issue #201, implement core-metadata DELETE/PUT deviceprofile and DELETE deviceservice 

testcases.
● New Business

○ Snap progress - encountered some issues, demo slightly delayed

https://github.com/edgexfoundry/edgex-taf/issues/137
https://github.com/edgexfoundry/edgex-taf/issues/201


Postman Blackbox testcases Number Count 

OS DB Total TCs No. Failed TCs No. of 
Past Week

Failed TCs No. of 
This Week Fixed TCs No.

x86_64 / CentOS Non Security Redis 1309 0 0 0
x86_64 / CentOS Security Redis 1339 0 0 0
arm64 / Ubuntu Non Security Redis 1309 0 0 0
arm64 / Ubuntu Security Redis 1339 0 0 0

Jenkins Job: Blackbox-Testing

https://jenkins.edgexfoundry.org/view/blackbox-testing/


TAF functional-test testcases 

OS DB Total TCs No. Failed TCs No. of 
Past Week

Failed TCs No. of 
This Week Fixed TCs No.

x86_64 / CentOS Non Security Redis 97 0 0 0

x86_64 / CentOS Security Redis 97 0 0 0

arm64 / Ubuntu Non Security Redis 97 0 0 0

arm64 / Ubuntu Security Redis 97 0 0 0

Jenkins Job: functional-test

https://jenkins.edgexfoundry.org/view/EdgeX%20Foundry%20Project/job/edgexfoundry/job/edgex-taf-pipelines/job/functional-test/


TAF Integration-test testcases 

OS DB Total TCs No. Failed TCs No. of 
Past Week

Failed TCs No. of 
This Week Fixed TCs No.

x86_64 / CentOS Non Security Redis 6 0 0 0

x86_64 / CentOS Security Redis 6 0 0 0

arm64 / Ubuntu Non Security Redis 6 0 0 0

arm64 / Ubuntu Security Redis 6 0 0 0

Integration testcases Number Count 

Jenkins Job: integration-test

OS DB Total TCs No. Failed TCs No. of 
Past Week

Failed TCs No. of 
This Week Fixed TCs No.

x86_64 / CentOS Non Security Redis 12 0 0 0

arm64 / Ubuntu Non Security Redis 12 0 0 0

Compatibility testcases Number Count  

https://jenkins.edgexfoundry.org/view/EdgeX%20Foundry%20Project/job/edgexfoundry/job/edgex-taf-pipelines/job/integration-test/


TAF Performance test

OS DB Total TCs No. Failed TCs No. of 
Past Week

Failed TCs No. of 
This Week Fixed TCs No.

x86_64 / CentOS Non Security Redis 10 0 0 0

arm64 / Ubuntu Non Security Redis 10 0 0 0

Performance test Number Count 

Jenkins Job: performance-test

https://jenkins.edgexfoundry.org/view/EdgeX%20Foundry%20Project/job/edgexfoundry/job/edgex-taf-pipelines/job/performance-test/

