
QA/Test Working Group Meeting 

Thursday, October 29th 2019  
 

Attendees:  

                                              

Agenda 

Time Item Who 

10 mins Blackbox testing - test status  
Robin (IOTech), Cloud 
(IOTech) 

15 mins 
RAML to Swagger API 
documentation status 

Cloud (IOTech) 

15 mins Certification review Cloud (IOTech) 

5 mins New business  All 

1. Blackbox Testing Status 

o Fixed issue #282, #287, #290, #292, #294, #296, 
o Merged PR #285, #286, #289, #291, #293, #297, #298, #299, #300, #301, #303, #304, #306 
• 17 test failures on x86, (change NA -> 17)  

▪ https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-centos7-blackbox-4c-2g-

master/lastBuild/allure/ 

• 17 test failure ARM (change NA -> 17)  
▪ https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-ubuntu18.04-docker-arm64-

4c-2g-master/allure/# 

• 28 test failures on security job x86 (change NA -> 28) 
▪ https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-security-centos7-blackbox-4c-

2g-master/lastBuild/allure/ 

• NA test failure ARM (NA -> NA)  

https://github.com/edgexfoundry/blackbox-testing/issues/282
https://github.com/edgexfoundry/blackbox-testing/issues/287
https://github.com/edgexfoundry/blackbox-testing/issues/290
https://github.com/edgexfoundry/blackbox-testing/issues/292
https://github.com/edgexfoundry/blackbox-testing/issues/294
https://github.com/edgexfoundry/blackbox-testing/issues/296
https://github.com/edgexfoundry/blackbox-testing/pull/285
https://github.com/edgexfoundry/blackbox-testing/pull/286
https://github.com/edgexfoundry/blackbox-testing/pull/289
https://github.com/edgexfoundry/blackbox-testing/pull/291
https://github.com/edgexfoundry/blackbox-testing/pull/293
https://github.com/edgexfoundry/blackbox-testing/pull/297
https://github.com/edgexfoundry/blackbox-testing/pull/298
https://github.com/edgexfoundry/blackbox-testing/pull/299
https://github.com/edgexfoundry/blackbox-testing/pull/300
https://github.com/edgexfoundry/blackbox-testing/pull/301
https://github.com/edgexfoundry/blackbox-testing/pull/303
https://github.com/edgexfoundry/blackbox-testing/pull/304
https://github.com/edgexfoundry/blackbox-testing/pull/306
https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-centos7-blackbox-4c-2g-master/lastBuild/allure/
https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-centos7-blackbox-4c-2g-master/lastBuild/allure/
https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-ubuntu18.04-docker-arm64-4c-2g-master/allure/
https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-ubuntu18.04-docker-arm64-4c-2g-master/allure/
https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-security-centos7-blackbox-4c-2g-master/lastBuild/allure/
https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-security-centos7-blackbox-4c-2g-master/lastBuild/allure/


 https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-security-ubuntu18.04-   

docker-arm64-4c-2g-master/264/allure/   
Note :  Issue 185 (Kong image has been upgraded to 64 it) has been resolved by PR 73 and the tests can now 
run. 

 

New Blackbox Test 
o Both edgex-taf and edgex-taf-common were moved to official repositories 

• Black Box Testing Issues :  
See https://github.com/edgexfoundry/blackbox-testing/issues 

 

• Performance Testing Issues: 

See https://github.com/edgexfoundry/performance-test/issues 

 

• QA Test Project Board: 

See https://github.com/orgs/edgexfoundry/projects/27 

 

2. RAML to Swagger API documentation status  
o Swaggerhub account is available 
o PR #357 for Device-SDK API document is merged 
o API docs are pushed to edgex-api-docs repository 
o API can be sync from swaggerhub to github, but not from github to swaggerhub 

 

3. Certification Support 
o Developing test script for device service 
▪ Finished testcases: 34, remaining 16 

 

4. New business 
o Rules Engine Version Clarification (Action -> Cloud)  

o ARM Security Build Investigation  

o SwaggerHub Follow Up (JW + Robin)  

o Get the issue number pertaining to the Backward Compatibility Testing and add it. 

o Discussion on tools (Before the Budget gets decided) – Get back to Jim with propositions 

o Next two meetings are cancelled. Next meeting on the 10th of October. 

o Make sure our backlog is up to date.  

o Geneva Planning Process to commence in the next of couple of weeks. 

o To verify on a Linux framework : Cloud’s team taking the responsibility 

- Verify which service is crashing → Find Problem container 

- If Clouds team has no luck → Michael to set-up Joint Debug Session (6 a.m. CST) 

- Further follow up session at  9 a.m CST (if Required) 

 

 

 

https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-security-ubuntu18.04-%20%20%20docker-arm64-4c-2g-master/264/allure/
https://jenkins.edgexfoundry.org/view/blackbox-testing/job/blackbox-testing-security-ubuntu18.04-%20%20%20docker-arm64-4c-2g-master/264/allure/
https://github.com/edgexfoundry/blackbox-testing/issues/185
https://github.com/edgexfoundry/blackbox-testing/pull/273
https://github.com/edgexfoundry/blackbox-testing/issues
https://github.com/edgexfoundry/performance-test/issues
https://github.com/orgs/edgexfoundry/projects/27
https://github.com/edgexfoundry/device-sdk-go/pull/357
https://github.com/edgexfoundry-holding/edgex-api-docs

