
DevOps Working Group Meeting 

Thursday, March 28, 2019  

Attendees:  

James Gregg, Michael Hall, Vishwas, Lisa, Andy, Trevor, Anthony Cherry, Emad, Ian Johnson, Lenny, 

Milin, Felix,  

Agenda 

 

Time Item Who 
 DevOps WG  

10 min Work Review (GitHub Project) James Gregg 

10 min Demo  - Release Versioning Lisa / Ernesto 

10 min 
TIG Stack Update – Review of Initial 
Sandbox Test 

Ernesto 

10 min Performance Testing Update – Next Steps Andy Foster / Cloud Tsai 

 Opens All 

 

• DevOps Work New / Old Review 
Help Desk Ticket Review 

 
68377 failed job related to timeout 

waiting for SSH 
Eric Ball follow up with the team that 
owns VEXHOST – no progress 

WIP 

69422 need to extend sigul to include 
additional functionality 

Eric Ball plans to include in current 
sprint with expected completion in 
time for Edinburgh release.   
 
This work is prioritized over codecov.io 
integration. 
 
Note: Needed in to test full Jenkins 
Pipeline for release automation user 

WIP 



story – should be getting an update 
next Thursday  
 

69600 jenkins docs job fails for 
/edgex-go-docs-delhi-stage-
docs lftools: command not 
found 

Broken Builds for Delhi 
Documentation – as reported by 
Michael Hall – ISSUE identified with 
lftools – Still seeing issues as of 
3/20/19  
 
Decision: Root Cause Analysis – plan 
to have this fixed with release for next 
Thursday 
 
Help Needed – Works in Sandbox but 
not production - needs an extra set of 
eyes to look at this issue. 
 

WIP 

69830 codecov.io config needed for 
edgex-go repo 

On Hold  - See 69422 WIP 

70102 verify job failure noted for 
edgex-go build 

Issue identified earlier in the week 
related to credentials to nexus3 

FIXED 

70277 security model for EdgeX TIG 
Stack Grafana Administrators 

Need to follow up with Jordan    

 

  



 

• Review Kanban Board 

Project Tasks - https://github.com/edgexfoundry/ci-management/projects/2 

 

 

 
Rewrote the Go FMT story during the meeting as we discussed that going the formatting within 

CI was a bad idea.  Discussion from the developers suggested that the developers should ensure 

that they are using the go formatter plugin for whatever IDE is used.  

• Need to add a check to the Git PR checks for Verify jobs.  
•  

  

https://github.com/edgexfoundry/ci-management/projects/2


• TIG Stack Update 

Dashboard for Performance Test from Sandbox 

 
Known Issues:  

Authentication  

OAuth with GitHub credentials initially fails with an error, but after approval from GitHub, allows 

authentication successfully after a 2nd attempt. 

Additionally, we have noted that when users attempt to authenticate via Linux Foundation 

credentials only, it fails. 

 

Security Model  

A small subset of users will be designated with admin privileges.   

Admins can add users, invite users, add plugins, add dashboards etc.. 

Membership – role based and restricted to LDAP group to be defined (James / Eric) 

 

Data Retention Policy - None 

The database is still docker based Influxdb with persistent data shared across instances via an 

EFS mounted volume 

Options: Purge the data at %frequency% vs. Redeploy a fresh stack 

Given that the implementation uses EFS, the data will scale unlimited, which over time will incur 

cost for LF.   

 AR: James / Andy to follow up on this and understand the intent for each release and determine 

if we should consider purging data over time. 

 

 

 
 



• Performance Testing 
  “Spin up some blackbox tests with telegraf enabled…” 

 

Next Steps: US3712 / Issue #332 - DONE 

As discussed in the last DevOps meeting –modified version of a blackbox test from sandbox  

Need to confirm connectivity to the endpoint from sandbox blackbox test. 

 



 

 

• Automated Release Versioning  
 

Demo:  

Lisa and Ernesto demonstrated the semantic versioning using git-semver within a Jenkins 

Pipeline job. 
 

 



 

 

 



 
Discussion: 

Additional testing needed to verify that major, minor works as expected. Lisa will test and 

provide the evidence to confirm.  Trevor likes the tags the way they are (as demonstrated) 

without using “pre”.  There’s no known trigger for when a major, minor version would need to 

be created, so there’s some additional discussion on how best to do this via automation. 

Options include using a parameterized option in the Jenkins job or using a special git commit 

message, or keep it a manual process and use git-semver outside of Jenkins (Release Engineer 

role) 

 

Decision: 

Decision is to move forward with this for the go modules libraries for Edinburgh.   

It was noted that the Jenkinsfile itself serves as documentation on the builds going forward. 

The git-semver utility can be run by a developer / release engineer outside of CI.   

Intel DevOps team is still working through the SDL processes to officially upstream the git-

semver util written by Jacob.   

 

Great Job Lisa, Ernesto, Jacob on this scope of work!!!   

 

Next Steps:  

- Finalize SDL for git-semver utility – IN PROGRESS 
- Verify major, minor bump works correctly (Lisa) 
- Coordinate move of the edgex-global-pipelines, git-semver repos out of holding 

• Opens 
Blackbox Security Tests Failing due to missing Kong image for arm.  User story added to backlog.  

There is already an issue for this 185 

Go FMT – this will be addressed by the developers per each repo.  There may be some scope 

that DevOps  - Add a SPIKE. 
(James) Spike to see if there is a git checker for proper formatting of go code so that a PR has to pass the 

check before code can be approved and then merged. 

https://github.com/edgexfoundry/blackbox-testing/issues/185


 

Future Agenda Items 

WW14 Documentation migration – edgex-go user documentation 

WW14 Topics for Fuji F2F 
Jenkins Pipelines for EdgeX services 

WW18 Athens Project – proxy server for go package dependencies 

 Community Involvement 

  

 

https://docs.gomods.io/

