
Device and Device SDK Working Group

Notes for November 8 2021

Jakarta

• Some doc updates required – see project board
◦ Issues #597 and #618 are priority
◦ #487 and #532 may be done or superseded
◦ #598 highlights undocumented features and should be fixed but not required for Jakarta

• Some device services will get late 2.1 releases
◦ CoAP – enhancement PR is in, once reviewed and merged will update to 2.1 SDK
◦ GPIO – PR for v2 move is open
◦ UART – in holding repository, being reviewed. Changes have been requested.
◦ Grove – need resources to validate
◦ BACnet – move to v2 in progress
◦ LLRP – requires fix in SDK relating to device profile cache

Kamakura

• Scope agreed at planning meeting
◦ Metrics (to be implemented in sdk-go. For C research into options will be needed)
◦ Functions (ADR)
◦ C SDK catchup (security: Consul, MessageBus)
◦ ProtocolProperties validation
◦ Delayed service start (security implications)


