



# 18th Nov 2021

## Attendees

Initials	Name	Company	Role	Mute	Video	Chat
JB	James Butcher	(IOTech)	(Host, me)	On	On	On
JW	Jim White			On	Off	On
L(	Lenny	(Intel)		On	Off	On
FT	Farshid Tavakolizadeh	(Canonical)		Off	Off	On
JW	Jim Wang	(Intel)		Off	Off	On
MF	Marc Fuller			Off	Off	On
MW	Mengyi Wang	(Canonical)		Off	Off	On
SS	Siggi Skulason	(Canonical)		Off	Off	On
W(	Walt	(Intel)		Off	Off	On

## Agenda:

### Jakarta

- Just waiting for UI and CLI to be tagged and released
  - **Lenny to sync with Bill to finalize**
- TAF Status - All passing
  - Passing: 541 Functional, 37 Integration, 10 Performance
- Performance tests to be completed on HP9 and RP4 using release tag. Planned next week
  - Document and blog: James to complete
- Docs

### Kamakura

- Core and Test/QA boards refreshed for Kamakura cycle
- James has action to assess T-shirt size of planned new tests in this cycle
- Review Core Kamakura Stretch and Icebox tickets



## New Business

- None

## Ticket Status

- Core WG [Project Board](#)
  - go-mod-bootstrap
    - New issues
      - [#299](#) BUG: Windows: Consul base path generated incorrectly
    - In Progress issues
      - [#280](#) Add "make lint" target and add to "make test" target
  - edgex-go
    - New issues
      - [#3820](#) Refresh or re-enabling of edgexfoundry snap is not possible
    - In Progress issues
      - [#3777](#) This branch is out-of-date with the base branch
      - [#3237](#) feat(data): Make MaxEventSize a configuration setting
      - [#3612](#) Utilize MaxRequestSize in each microservice
    - Fixed issues
      - [#3795](#) Clean up repo README
      - [#3814](#) Snap connect edgex-secretstore-token not idempotent
  - edgex-compose
    - In Progress issues
      - [#198](#) Don't include app-service-external-mqtt-trigger in TAF mqtt compose files
    - Fixed issues
      - [#199](#) docker-compose without security needs to add EDGEX\_SECURITY\_SECRET\_STORE to edgex-ui-go
- QA/Test Issues
  - edgex-taf
    - Fixed issues
      - [#544](#) Part of security tests failed because tests was triggered before proxy setup is ready