



EDGE X FOUNDRY™



DevOps Working Group

Thursday June 10, 2021

Agenda

Time	Topic	Owner
10 Min	DevOps Updates (Ireland)	Ernesto
5 Min	AOB / Opens	All

Attendees



DevOps WG Update (Ireland)

Pipeline Enhancements

- [backlog] Pipeline support for device-gpio
 - Needs Jenkinsfile, Dockerfile.build
 - Settings files, branch protections

Other

- Go 1.15.13 caused Snap stage to break in edgex-go, Snap stage currently disabled
- [In Progress] Spike Developer Badge Program:
 - Automated emails when developers have their first commit merged
 - Email badge that can be put on LinkedIn
 - Only send email on first merge
- [Hold] DockerHub description/overviews for new Docker images
 - Draft PR in place <https://github.com/edgexfoundry/cd-management/pull/152>
- Master → Main branch rename. Need status if we will be ready after the Ireland release.
- Sigul replacement exists. Upgrade potentially impacts many projects. Will take some time to rollout.

Notes

Opens:

Q: Are the two new device services going to be released with on or after the Ireland release?

A: After Ireland

Q: What will the version numbers be for new device services?

A: v1.0.0